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SECTION I 
INTRODUCTION 
1.1 OVERVIEW 
This document presents the design details for an Interim Measure (IM) Work Plan (IMWP) for 
the Mobile Launch Platform/Vehicle Assembly Building (MLPV) Area, located at the John F. 
Kennedy Space Center (KSC), Florida.  The MLPV Area has been designated Solid Waste 
Management Unit Number 056 (SWMU 056) under KSC’s Resource Conservation and 
Recovery Act (RCRA) Corrective Action Program.  This report was prepared by Geosyntec 
Consultants (Geosyntec) for the National Aeronautics and Space Administration (NASA) under 
contract number NNK09CA02B and NNK12CA13B, project control number ENV1642.  The 
Advanced Data Package (ADP) presentation covering the elements of this IMWP report received 
KSC Remediation Team (KSCRT) approval at the December 2015 Team Meeting; the meeting 
minutes are included in Appendix A. 
1.2 PURPOSE 
This IMWP presents an approach and design for the expansion of the existing biosparge barrier 
system at the MLPV Area to mitigate potential discharge of groundwater impacted with vinyl 
chloride (VC) to the adjacent wetlands.  Details about the construction and installation of the 
existing biosparge barrier system can be found in the MLPV Area Dissolved Plume Corrective 
Measures Report [NASA 2006] and details about the current sparge system that supplies air to 
the biosparge system can be found in the 2015 Corrective Measures Implementation (CMI) and 
IMs Annual Report [NASA 2015c].  The biosparge barrier expansion is designed to treat the area 
where VC concentrations are present above their Florida Department of Environmental 
Protection (FDEP) Natural Attenuation Default Concentrations (NADC) northwest of the 
biosparge barrier.  The area of the biosparge system expansion will be approximately 140 feet in 
length and will treat the interval from approximately land surface to 50 feet below land surface 
(ft BLS). 
1.3 INTERIM MEASURES OBJECTIVE 
The IMWP’s objective for MLPV is to provide treatment of VC groundwater impacts above the 
FDEP NADC to mitigate the potential discharge of the impacted groundwater to downgradient 
wetlands.  It is anticipated that the IM activities will be performed until collapse of the primary 
plume swath of chlorinated volatile organic compounds (CVOCs). 
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1.4 INTERIM MEASURES WORK PLAN ORGANIZATION 
The remainder of the MLPV IMWP is organized as follows: 
Section II: Summary of Current Conditions – This section provides a brief description of the site 
setting and summarizes previous IM activities performed at the MLPV Area. 
Section III: Interim Measures Design – This section provides specific details of the MLPV 
biosparge barrier expansion design. 
Section IV: Performance Monitoring and Operation and Maintenance – This section provides 
specifics of groundwater monitoring, expected system performance, and operation and 
maintenance (O&M) activities that will be performed in conjunction with the MLPV biosparge 
barrier expansion. 
Section V: Interim Measures Reporting – This section provides a brief description of the 
documentation and reporting activities to be completed to support the MLPV biosparge barrier 
expansion. 
Section VI: Exit Strategy and Costing – This section provides specific details about the exit 
strategy for the MLPV site, based upon the existing biosparge barrier expansion.  A detailed 
description of the estimated cost of the biosparge barrier is also included. 
Section VII: References – This section provides the references for the citations in this report.
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SECTION II 
SUMMARY OF CURRENT CONDITIONS 
2.1 LOCATION 
The MLPV Area is located with KSC, on the East coast of Florida in Brevard County (Figure 2-
1).  The site is located within Section 7, Township 22 South, Range 37 East, as shown on the 
United States Geological Survey’s 7.5-minute Orsino topographic quadrangle map (Figure 2-2). 
The MLPV facilities were originally built to support the Apollo/Saturn-V vehicle assembly and 
were later modified (1975) to support Space Transportation System shuttle missions.  The 
Mobile Launch Platform area was used to repair post launch corrosion and/or blast damage on 
the launch platforms prior to reuse.  The Vehicle Assembly Building (VAB) was used to stack 
and prepare the space vehicles prior to launch.   
2.2 BACKGROUND 
During the RCRA Facility Investigation (RFI) [NASA 2000, NASA 2003] and pre-Corrective 
Measures Study activities, CVOC groundwater impacts encompassing an area of approximately 115 
acres were delineated.  Beneath the parking lot northeast of the VAB, a trichloroethene (TCE) source 
area was identified, which is associated with an anecdotal TCE spill (approximately 4,000 gallons) 
that occurred in 1966.  The Corrective Measures Design (CMD) [NASA 2004] incorporated a multi-
component remedial strategy including: (i) enhanced bioremediation of the source area; (ii) 
biosparging with air to promote the in situ aerobic bioremediation of VC to prevent discharge of the 
high concentration VC plume to adjacent wetland areas; and (iii) long term monitoring (LTM) of the 
low concentration dissolved plume.   
Details of the bioremediation implementation are provided in the Biotreatability Study 
Implementation Annual Reports [NASA 2008, NASA 2009] and details of the most recent LTM 
sampling are provided in VAB Area 2014 Annual Groundwater Monitoring Results [NASA 
2015b].   
The existing biosparge system has been operating since April 2005, after completion of 
construction by Jacobs Engineering.  The biosparge system injects air into the subsurface via 25 
biosparge wells and is designed to treat the dissolved phase VC flux associated with the portion 
of the plume with concentrations greater than 100 micrograms per liter (µg/L).  Monthly O&M is 
performed on the system, and regularly scheduled groundwater sampling of performance 
monitoring wells occurs. 
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After completion of bioremediation of the source area, supplemental assessment occurred from 
September 2009 to November 2010, with the goal of refining the understanding of the CVOC 
mass distribution within the dissolved plume (primary plume swath) that extends from the 
former source area to the biosparge barrier.  The results of the supplemental assessment 
suggested that the CVOC plume that remains is historic dissolved phase flux from the former 
source area.  The dissolved phase plume extends from approximately 30 to 50 ft BLS.  After 
initiation of the supplemental assessment, activities at the site followed the KSCRT multi-step 
engineering evaluation process.  During this process the following was completed:  (i) TCE and 
cis-1,2-dichloroethene (cDCE) delineation was completed to their FDEP Groundwater Cleanup 
Target Level (GCTLs) and VC was delineated to its FDEP NADC; (ii) a limited evaluation of 
technologies (bioremediation and air sparging) was performed and air sparging was chosen as 
the remedial alternative to address the CVOC groundwater impacts with concentrations greater 
than 300 µg/L TCE and 7,000 µg/L cDCE (defined as the High Concentration Plume); and (iii) 
the existing sparge system was  modified to accommodate two additional legs associated with the 
air sparge system, so that both the biosparge and air sparge operations could run off the same 
compressor.  Additional details on the engineering evaluation process and air sparge system 
implementation are provided in the following documents:   
• Step 1 Engineering Evaluation ADP [NASA 2011a];
• Step 2 Engineering Evaluation ADP [NASA 2011b];
• 2011 CMI Report:  Summary of Interim LTM, Supplemental Assessment, and Biosparge
System Operation and Maintenance [NASA 2011d];
• Step 3 Engineering Evaluation ADP: Air Sparge IM Work Plan [NASA 2011e];
• Air Sparge IM Work Plan [NASA 2011f];
• Step 4A Engineering Evaluation ADP: Air Sparge Construction Completion Report
(CCR) [NASA 2012];
• Air Sparge System CCR [NASA 2013a];
• Step 4B Engineering Evaluation ADP: Air Sparge System and Biosparge System Re-
Start and Initial Performance Monitoring (Re-Start through Month 6) [NASA 2014a]; and
• 2015 CMI and IM Annual Report: Summary of Biosparge and Air Sparge System
Operation and Maintenance and Interim Groundwater Monitoring [NASA 2015c].
2.3 EXISTING SPARGE SYSTEM 
As described in Section 2.2, the existing sparge system consists of a biosparge barrier and an air 
sparge system that are both operated by the same air compressor system (the system) housed in 
an equipment building.  The existing sparge system layout is presented on Figure 2-3 and a 
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process and instrumentation diagram (P&ID) of the system is presented on Figure 2-4.  The 
system which provides air to the sparge system is comprised of the primary components 
described below: 
• one rotary claw compressor (Rietschle C-DLR 300: 60 hertz, 25 horsepower, 190 cubic
feet per minute, and 31.9 pounds per square inch [psi]) with a variable frequency drive;
• one heat exchanger (Aftercooler AKG CC-450);
• one silencer (SCLR-200);
• one control panel; and
• one sparge manifold with four legs (each leg has individual ball valves and solenoids)
(Leg 1 and Leg 2 provide air to biosparge wells and Leg 3 and Leg 4 provide air to air
sparge wells).
For the air sparge system, a 4-inch Schedule 80 polyvinyl chloride (PVC) pipe carries air from 
the sparge system to a manifold near the air sparge system (except where the piping transitions to 
and from high density polyethylene pipe underneath the crawler tracks).  At the manifolds, the 
air flow is split and directed to the air sparge wells via individual 1-inch Schedule 80 PVC lines.  
There are four manifolds which split the flow into 45 individual lines that connect to the 45 air 
sparge wells (ASW01 through ASW045).  The 45 air sparge wells have two foot screens, with 
top of screens that range from approximately 37 to 44 ft BLS.  Details regarding the construction 
of the air sparge portion of the sparge system are provided in the Air Sparge CCR [NASA 
2013a]. 
For the existing biosparge barrier, two, 2-inch acrylonitrile butadiene styrene (ABS) 
thermoplastic pipes carry air from the sparge system, under launcher road (through a 4-inch PVC 
carrier pipe that was installed via directional drilling) to the individual biosparge wells.  Each 
biosparge well is plumbed to the main 2-inch ABS pipe by a 1-inch ABS thermoplastic pipe.  
Details on the construction of the existing biosparge barrier are provided in the MLPV Area 
Dissolved Plume Corrective Measures Report [NASA 2006]. 
2.4 CURRENT SITE CONDITIONS 
2.4.1 LITHOLOGY.  Site lithology was characterized during the RFI activities [NASA 
2000, NASA 2003].  A generalized soil lithologic cross section based upon an evaluation of 
collected soil cores is presented on Figure 2-5. 
2.4.2 GROUNDWATER FLOW.  The groundwater flow evaluation at MLPV is performed 
as part of the LTM of the dissolved plume and is separated into three depth intervals: (i) the 
shallow interval that is less than 20 ft BLS, (ii) the intermediate interval that is 20 to 40 ft BLS, 
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and (iii) the deep interval that is 40 to 50 ft BLS.  Groundwater elevations from November 2014 
are presented on Figure 2-6, Figure 2-7, and Figure 2-8 for the shallow depth interval, 
intermediate depth interval, and deep depth interval, respectively.  These figures and the 
corresponding data are provided in the VAB Area 2014 Annual Groundwater Monitoring Report 
[NASA 2015b].  The groundwater flow direction for all three intervals is generally consistent 
with historical data, with groundwater flowing radially away from the VAB.  The groundwater 
flow for all three intervals in the area where the air sparge and biosparge system are located 
generally flows to the north/northeast, specifically from the retention pond area towards the 
biosparge wall.  However, in the intermediate zone, the effect of the air sparge system installed 
near the retention pond can be observed, as it causes the groundwater to flow radially away from 
the air sparge area. 
2.4.3 VINYL CHLORIDE DISTRIBUTION.  The biosparge barrier is designed to treat the 
area where VC concentrations are greater than 100 µg/L; therefore, the description of the 
distribution of CVOCs at the site will only focus on VC in the area of the biosparge barrier.  
Previous investigations at the site have suggested that the interval impacted with VC 
concentrations greater than 100 µg/L is present from 31 to 50 ft BLS; therefore, only the data 
from that interval is discussed in this report.  The current distribution of VC from 31 to 50 ft BLS 
is presented on Figure 2-9, and the data from the sampling locations presented on this figure are 
provided in Tables 2-1 and 2-2.  Figure 2-9 presents a combination of the data presented in the 
VAB Reassessment Area Environmental Conditions Report [NASA 2015a], the 2011 CMI 
Report Summary of LTM, Supplemental Assessment, and Biosparge System Operation and 
Maintenance [NASA 2011d], the 2014 CMI and IM Annual Report: Summary of Biosparge and 
Air Sparge System Operation and Maintenance [NASA 2014b], and the 2015 CMI and IM 
Annual Report [NASA 2015c].   
The locations that were utilized to evaluate the biosparge barrier expansion are highlighted green 
in Table 2-1.  The data from these locations suggests that the VC impacts above 100 µg/L are 
present from approximately 30 to 45 ft BLS in the area northwest of the biosparge barrier.  
Trichloroethene cis-1,2-Dichloroethene trans-1,2-Dichloroethene Vinyl Chloride
3 70 100 1
300 700 1,000 100
26 to 30 1.0 U 1.0 U 1.7 1.0 U
31 to 35 1.0 U 1.0 U 1.5 1.0 U
36 to 40 1.0 U 1.0 U 2.2 1.0 U
41 to 45 1.0 U 1.3 1.0 U 4.3
46 to 50 25 U 590 11 I 1,600
51 to 55 1.0 U 1.0 U 1.0 U 14.0
26 to 30 1.0 U 1.0 U 1.0 U 2.9
31 to 35 1.0 U 1.7 1.0 14.4
36 to 40 1.0 U 17.5 5.2 120
41 to 45 10 U 270 5.7 I 510
46 to 50 2.0 U 110 2.0 U 300
51 to 55 1.0 U 1.0 U 1.0 U 1.0 U
6 to 10 1.0 U 1.0 U 1.0 U 1.0 U
16 to 20 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 1.0 U 1.0 U 1.2 1.1
31 to 35 1.0 U 1.0 U 1.2 1.0 U
36 to 40 1.0 U 8.6 1.5 98.4
41 to 45 10 U 450 10 U 2,000
46 to 50 20 U 250 20 U 1,200
26 to 30 1.0 U 1.0 U 1.0 U 1.0 U
31 to 35 1.0 U 1.0 U 1.0 U 1.0 U
36 to 40 1.0 U 1.0 U 1.4 1.0 U
41 to 45 1.0 U 1.0 U 1.9 1.2
46 to 50 10 U 150 4.7 I 770
51 to 55 1.0 U 1.0 U 1.0 U 4.3
26 to 30 1.0 U 1.0 U 1.0 U 1.0 U
31 to 35 1.0 U 1.0 U 1.0 U 1.0 U
36 to 40 1.0 U 1.0 U 1.0 U 1.0 U
41 to 45 1.0 U 1.0 U 1.0 U 1.0 U
46 to 50 1.0 U 44.7 1.1 190
26 to 30 1.0 U 1.0 U 1.0 1.0 U
31 to 35 1.0 U 1.0 U 1.0 1.0 U
36 to 40 1.0 U 1.0 U 1.8 8.5
41 to 45 5.0 U 110 3.5 I 470
46 to 50 20 U 240 20 U 1,100
26 to 30 1.0 U 1.0 U 1.0 U 4.2
31 to 35 1.0 U 1.0 U 1.0 U 4.2
36 to 40 1.0 U 33.2 2.1 290
41 to 45 20 U 450 20 U 1,300
46 to 50 20 U 500 20 U 810
26 to 30 1.0 U 1.0 U 1.4 1.0 U
31 to 35 1.0 U 1.0 U 1.8 1.0 U
36 to 40 1.0 U 1.0 U 1.7 1.0 U
41 to 45 1.0 U 1.0 U 2.0 1.0 U
46 to 50 1.0 U 45.2 2.0 140
26 to 30 1.0 U 1.1 1.0 U 3.5
31 to 35 1.0 U 1.1 1.0 U 27.7
36 to 40 1.0 U 13.1 1.0 U 200
41 to 45 1.0 U 9.0 1.0 U 90.4
46 to 50 1.0 U 1.0 1.0 U 12.6
51 to 55 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 1.0 U 1.0 U 1.0 U 1.0 U
31 to 35 1.0 U 1.0 U 1.0 U 1.0 U
36 to 40 1.0 U 1.0 U 1.4 1.0 U
41 to 45 1.0 U 1.0 U 1.8 7.8
46 to 50 10 U 100 10 U 740
51 to 55 1.0 U 10.2 1.0 U 110
56 to 60 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 1.0 U 1.0 U 1.0 U 1.6
31 to 35 1.0 U 1.0 U 1.0 U 2.9
36 to 40 1.0 U 2.2 1.0 U 31.2
41 to 45 10 U 100 7.6 I 490
46 to 50 10 U 210 10 U 230
51 to 55 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 10/13/2009 1.0 U 1.0 U 1.4 1.0 U
26 to 30 06/18/2014 0.19 U 0.22 U 0.38 I 0.26 U
31 to 35 10/13/2009 1.0 U 1.0 U 1.7 1.0 U
31 to 35 06/18/2014 0.19 U 0.22 U 0.29 U 0.41 I
36 to 40 10/13/2009 1.0 U 1.0 U 1.6 1.0 U
36 to 40 06/18/2014 0.19 U 0.33 I 0.29 U 0.40 I
41 to 45 10/13/2009 1.0 U 1.0 U 1.6 1.0 U
41 to 45 06/18/2014 0.19 U 0.45 I 0.29 U 1.5
46 to 50 10/13/2009 1.0 U 13.3 1.7 55.3
46 to 50 06/18/2014 0.19 U 39.5 4.9 76.9
51 to 55 10/13/2009 1.0 U 6.3 1.0 U 47.4
51 to 55 06/18/2014 1.9 U 110 2.9 U 280
56 to 60 06/18/2014 0.19 U 0.22 U 0.29 U 0.26 U
26 to 30 1.0 U 1.0 U 1.0 U 1.0 U
31 to 35 1.0 U 1.0 U 1.0 1.2
36 to 40 1.0 U 1.0 U 1.0 6.6
41 to 45 10 U 220 10.0 740
46 to 50 10 U 250 10 U 730
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DPT0479
DPT0480 10/14/2009
DPT0474 10/12/2009
DPT0477 10/13/2009
DPT0478 10/13/2009
DPT0466 10/08/2009
DPT0472 10/12/2009
DPT0473 10/12/2009
DPT0463
11/19/2010
10/08/2009
DPT0464 10/08/2009
DPT0465 10/08/2009
FDEP GCTL 
FDEP NADC 
DPT0456 10/06/2009
DPT0462 10/07/2009
Table 2-1. Mobile Laboratory DPT Groundwater Sampling Results: CVOCs
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Concentration (µg/L)
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Trichloroethene cis-1,2-Dichloroethene trans-1,2-Dichloroethene Vinyl Chloride
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FDEP GCTL 
FDEP NADC 
Table 2-1. Mobile Laboratory DPT Groundwater Sampling Results: CVOCs
Mobile Launch Platform/Vehicle Assembly Building Area, SWMU 056
Location Sample Interval (ft BLS) Sample Date
Concentration (µg/L)
26 to 30 1.0 U 1.0 U 1.0 U 1.0 U
31 to 35 1.0 U 1.0 U 1.0 U 3.6
36 to 40 1.0 U 5.1 2.6 22.4
41 to 45 1.0 U 42.9 6.3 78.0
46 to 50 1.0 U 30.4 1.6 38.4
51 to 55 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 10/14/2009 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 06/19/2014 0.19 U 0.22 U 0.29 U 0.26 U
31 to 35 10/14/2009 1.0 U 1.0 U 1.0 U 1.0 U
31 to 35 06/19/2014 0.19 U 0.22 U 0.29 U 0.26 U
36 to 40 10/14/2009 1.0 U 1.0 U 1.0 U 1.0 U
36 to 40 06/19/2014 0.19 U 0.22 U 0.52 I 0.26 U
41 to 45 10/14/2009 1.0 U 1.0 U 2.6 1.0 U
41 to 45 06/19/2014 0.19 U 0.22 U 1.3 0.26 U
46 to 50 10/14/2009 1.0 U 63.2 3.5 400
46 to 50 06/19/2014 1.9 U 610 16.0 690
51 to 55 10/15/2009 1.0 U 1.0 U 1.0 U 1.0 U
51 to 55 06/19/2014 0.19 U 0.47 I 0.29 U 19.4
56 to 60 10/15/2009 1.0 U 1.0 U 1.0 U 1.0 U
56 to 60 06/19/2014 0.19 U 0.22 U 0.29 U 0.26 U
26 to 30 1.0 U 1.0 U 1.0 U 1.0 U
31 to 35 1.0 U 1.0 U 1.0 U 1.0 U
36 to 40 1.0 U 8.6 1.0 U 1.0 U
41 to 45 1.0 U 5.2 1.0 U 1.7
46 to 50 1.0 U 1.0 U 1.0 U 1.0 U
51 to 55 1.0 U 1.0 U 1.0 U 1.0 U
56 to 60 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 10/15/2009 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 06/18/2014 0.19 U 0.22 U 0.29 U 0.26 U
31 to 35 10/15/2009 1.0 U 1.0 U 1.0 U 1.0 U
31 to 35 06/18/2014 0.19 U 1.5 0.29 U 0.26 U
36 to 40 10/15/2009 1.0 U 1.0 U 1.0 U 1.0 U
36 to 40 06/18/2014 0.19 U 82.6 1.8 0.26 U
41 to 45 10/15/2009 1.0 U 1.0 U 1.0 U 1.0 U
41 to 45 06/18/2014 0.19 U 91.1 2.8 44.3
46 to 50 10/15/2009 1.0 U 1.0 U 1.0 U 1.0 U
46 to 50 06/18/2014 0.19 U 0.22 U 0.29 U 0.26 U
51 to 55 10/15/2009 1.0 U 1.0 U 1.0 U 1.0 U
51 to 55 06/18/2014 0.19 U 0.22 U 0.29 U 0.26 U
56 to 60 06/18/2014 0.19 U 0.22 U 0.29 U 0.26 U
26 to 30 1.0 U 1.0 U 1.0 U 1.0 U
31 to 35 1.0 U 2.7 1.0 U 32.8
36 to 40 1.0 U 37.9 5.0 60.0
41 to 45 1.0 U 48.3 1.2 40.3
46 to 50 1.0 U 1.0 U 1.0 U 1.0 U
51 to 55 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 1.0 U 1.0 U 1.0 U 1.0 U
31 to 35 1.0 U 3.3 1.0 U 17.7
36 to 40 1.0 U 3.4 1.0 U 19.3
41 to 45 1.0 U 1.1 1.0 U 12.9
46 to 50 1.0 U 1.0 U 1.0 U 1.0 U
51 to 55 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 1.0 U 1.0 U 1.0 U 1.0 U
31 to 35 1.0 U 1.0 U 1.0 U 2.5
36 to 40 1.0 U 46.8 3.9 120
41 to 45 5.0 U 75.0 5.0 U 160
46 to 50 1.0 U 32.4 1.0 U 83.1
26 to 30 1.0 U 1.6 1.5 50.6
31 to 35 1.0 U 2.5 1.0 U 110
36 to 40 1.0 U 11.6 1.0 U 130
41 to 45 1.0 U 1.0 U 1.0 U 3.8
46 to 50 1.0 U 1.0 U 1.0 U 1.0 U
51 to 55 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 1.0 U 1.0 U 1.0 U 1.0 U
31 to 35 1.0 U 2.4 1.0 U 16.8
36 to 40 1.0 U 9.5 1.0 U 86.1
41 to 45 1.0 U 2.7 1.0 U 14.8
46 to 50 1.0 U 1.0 U 1.0 U 3.2
26 to 30 1.0 U 1.0 U 1.0 U 1.0 U
31 to 35 1.0 U 1.0 U 1.0 U 1.0 U
36 to 40 1.0 U 1.8 1.0 U 10.6
41 to 45 1.0 U 4.7 1.0 U 24.1
46 to 50 1.0 U 1.2 1.0 U 8.7
51 to 55 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 11/19/2010 1.0 U 1.0 U 1.1 1.0 U
26 to 30 06/18/2014 0.19 U 1.3 1.2 2.9
31 to 35 11/19/2010 1.0 U 1.0 U 1.2 1.0 U
31 to 35 06/19/2014 0.19 U 0.40 I 0.29 U 1.4
36 to 40 11/19/2010 1.0 U 1.0 U 1.5 1.0 U
36 to 40 06/19/2014 0.19 U 0.22 U 0.84 I 0.26 U
41 to 45 11/19/2010 1.0 U 1.0 U 2.7 1.0 U
41 to 45 06/19/2014 0.19 U 0.22 U 2.1 0.77 I
46 to 50 11/19/2010 1.0 U 6.0 4.7 39.5
46 to 50 06/19/2014 0.19 U 10.3 11.4 350
51 to 55 06/19/2014 0.19 U 0.79 I 0.29 U 20.9
56 to 60 06/19/2014 0.19 U 0.22 U 0.29 U 0.26 U
DPT0508 06/14/2010
DPT0538
DPT0505 1/15/2010
DPT0506 1/15/2010
DPT0507 1/15/2010
DPT0483 10/15/2009
DPT0484
DPT0485 10/16/2009
DPT0486 10/16/2009
DPT0481 10/14/2009
DPT0482
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Trichloroethene cis-1,2-Dichloroethene trans-1,2-Dichloroethene Vinyl Chloride
3 70 100 1
300 700 1,000 100
Biosparge Expansion Interim Measures Work Plan
FDEP GCTL 
FDEP NADC 
Table 2-1. Mobile Laboratory DPT Groundwater Sampling Results: CVOCs
Mobile Launch Platform/Vehicle Assembly Building Area, SWMU 056
Location Sample Interval (ft BLS) Sample Date
Concentration (µg/L)
26 to 30 11/19/2010 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 06/17/2014 0.19 U 21.5 0.29 U 6.2
31 to 35 11/19/2010 1.0 U 1.0 U 1.0 U 1.0 U
31 to 35 06/17/2014 0.21 I 7.7 0.34 I 2.7
36 to 40 11/19/2010 1.0 U 1.0 U 1.0 U 1.0 U
36 to 40 06/17/2014 0.19 U 0.78 I 0.29 U 0.50 I
41 to 45 11/19/2010 1.0 U 1.0 U 1.6 3.3
41 to 45 06/17/2014 1.9 U 59.0 4.5 I 200
46 to 50 11/19/2010 1.7 U,I 390 22.0 1,500
46 to 50 06/18/2014 0.19 U 260 19.1 890
51 to 55 11/19/2010 1.0 U 1.0 U 1.0 U 23.1
51 to 55 06/18/2014 0.19 U 3.2 0.29 U 50.0
56 to 60 06/18/2014 0.19 U 0.22 U 0.29 U 0.57 I
26 to 30 1.0 U 1.0 U 1.0 U 2.2
31 to 35 1.0 U 1.0 U 1.0 U 6.8
36 to 40 1.0 U 18.7 1.8 170
41 to 45 1.0 U 9.7 1.0 U 62.4
46 to 50 1.0 U 1.8 1.0 U 13.6
26 to 30 1.0 U 2.7 1.0 U 7.6
31 to 35 1.0 U 2.9 1.0 U 11.4
36 to 40 1.0 U 4.8 1.0 U 25.3
41 to 45 1.0 U 1.0 U 1.0 U 1.0 U
46 to 50 1.0 U 1.0 U 1.0 U 1.0 U
16 to 20 1.0 U 1.0 U 1.0 U 1.0 U
21 to 25 1.0 U 1.0 U 1.0 U 28.6
26 to 30 1.0 U 1.3 1.0 U 120
31 to 35 1.0 U 5.2 1.0 U 180
36 to 40 1.0 U 2.8 1.0 U 25.2
41 to 45 1.0 U 1.0 U 1.0 U 1.0 U
46 to 50 1.0 U 1.0 U 1.0 U 1.0 U
51 to 55 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 1.0 U 1.0 U 2.2 1.0
31 to 35 1.0 U 1.0 U 2.7 1.0 U
36 to 40 1.0 U 1.0 U 1.0 U 1.0 U
41 to 45 1.0 U 20.9 2.2 8.6
46 to 50 1.0 U 16.3 1.0 U 5.0
51 to 55 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 06/16/2014 0.19 U 0.29 I 0.29 U 0.26 U
31 to 35 06/16/2014 0.19 U 0.96 I 0.92 I 0.26 U
36 to 40 06/16/2014 0.19 U 9.1 1.2 0.26 U
41 to 45 11/23/2010 1.0 U 1.0 U 1.0 U 1.0 U
41 to 45 06/16/2014 0.19 U 9.7 1.0 0.26 U
46 to 50 11/23/2010 1.0 U 1.0 U 1.0 U 1.0 U
46 to 50 06/16/2014 0.19 U 0.22 U 0.29 U 0.26 U
51 to 55 11/23/2010 1.0 U 1.0 U 1.0 U 1.0 U
51 to 55 06/16/2014 0.19 U 0.22 U 0.29 U 0.26 U
56 to 60 06/16/2014 0.19 U 0.22 U 0.29 U 0.26 U
16 to 20 1.0 U 1.0 U 1.0 U 1.0 U
21 to 25 1.0 U 1.0 U 1.0 U 13.3
26 to 30 1.0 U 2.6 1.0 73.2
31 to 35 1.0 U 6.3 1.0 U 100
36 to 40 1.0 U 1.0 U 1.0 U 6.2
41 to 45 1.0 U 1.0 U 1.0 U 1.0 U
46 to 50 1.0 U 1.0 U 1.0 U 1.0 U
16 to 20 1.0 U 1.0 U 1.0 U 1.0 U
21 to 25 1.0 U 2.6 1.0 U 5.8
26 to 30 1.0 U 3.0 1.0 U 8.4
31 to 35 1.0 U 3.4 1.0 U 13.3
36 to 40 1.0 U 1.3 1.0 U 5.0
41 to 45 1.0 U 1.0 U 1.0 U 1.0 U
46 to 50 1.0 U 1.0 U 1.0 U 1.0 U
16 to 20 1.0 U 1.0 U 1.0 U 1.0 U
21 to 25 1.0 U 1.0 U 1.0 U 1.2
26 to 30 1.0 U 1.0 U 1.0 U 2.2
31 to 35 1.0 U 5.7 1.4 14.7
36 to 40 1.0 U 24.6 1.9 37.5
41 to 45 1.0 U 1.5 1.0 U 2.3
46 to 50 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 0.19 U 0.22 U 0.29 U 0.26 U
31 to 35 0.19 U 0.22 U 0.90 I 0.50 I
36 to 40 0.19 U 1.2 1.9 10.6
41 to 45 0.19 U 28.1 6.3 93.2
46 to 50 0.19 U 0.48 I 0.29 U 1.2
51 to 55 0.19 U 0.22 U 0.29 U 0.26 U
56 to 60 0.19 U 0.22 U 0.29 U 0.26 U
26 to 30 0.19 U 0.22 U 1.4 0.26 U
31 to 35 0.19 U 0.22 U 0.98 I 0.26 U
36 to 40 0.19 U 2.4 0.84 I 2.6
41 to 45 0.19 U 25.2 1.3 9.1
46 to 50 0.31 I 0.32 I 0.29 U 0.27 I
51 to 55 0.19 U 0.22 U 0.29 U 0.26 U
56 to 60 0.19 U 0.22 U 0.29 U 0.26 U
DPT0557 06/16/2014
DPT0558 06/16/2014
DPT0544
DPT0547 06/06/2011
DPT0548 06/06/2011
DPT0549
06/06/2011
06/07/2011
DPT0541 11/22/2010
DPT0542
6/6/2011
11/22/2010
DPT0543 11/23/2010
DPT0539
DPT0540 11/22/2010
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Trichloroethene cis-1,2-Dichloroethene trans-1,2-Dichloroethene Vinyl Chloride
3 70 100 1
300 700 1,000 100
Biosparge Expansion Interim Measures Work Plan
FDEP GCTL 
FDEP NADC 
Table 2-1. Mobile Laboratory DPT Groundwater Sampling Results: CVOCs
Mobile Launch Platform/Vehicle Assembly Building Area, SWMU 056
Location Sample Interval (ft BLS) Sample Date
Concentration (µg/L)
26 to 30 0.19 U 11.7 0.60 I 0.26 U
31 to 35 0.19 U 230 13.9 180
36 to 40 1.9 U 450 15.0 250
41 to 45 1.9 U 280 6.9 I 200
46 to 50 0.19 U 0.22 U 0.29 U 0.45 I
51 to 55 0.19 U 0.22 U 0.29 U 0.26 U
56 to 60 0.19 U 0.22 U 0.29 U 0.26 U
26 to 30 0.19 U 0.70 I 0.29 U 3.6
31 to 35 0.19 U 0.22 I 1.1 1.1
36 to 40 0.19 U 0.22 I 2.2 1.7
41 to 45 0.19 U 2.3 3.4 13.6
46 to 50 0.19 U 31.2 3.8 62.1
51 to 55 0.19 U 0.22 U 0.29 U 0.26 U
56 to 60 0.19 U 0.22 U 0.29 U 0.26 U
26 to 30 0.19 U 0.46 I 0.59 I 0.26 U
31 to 35 0.19 U 0.29 I 0.56 I 0.26 U
36 to 40 0.19 U 0.22 U 0.29 U 0.26 U
41 to 45 0.19 U 24.6 4.6 46.6
46 to 50 0.19 U 19.4 16.4 48.7
51 to 55 1.9 U 390 23.0 690
56 to 60 0.19 U 1.2 0.29 U 1.7
26 to 30 0.19 U 1.9 0.29 U 0.26 U
31 to 35 0.19 U 1.2 0.29 U 0.26 U
36 to 40 0.19 U 0.26 I 0.29 U 0.26 U
41 to 45 0.19 U 4.8 0.56 I 3.2
46 to 50 0.19 U 68.6 3.4 120
51 to 55 0.19 U 0.35 I 0.29 U 0.36 I
56 to 60 0.19 U 0.22 U 0.29 U 0.26 U
26 to 30 0.19 U 0.22 U 0.57 I 0.26 U
31 to 35 0.19 U 0.22 U 1.5 0.26 U
36 to 40 0.19 U 0.22 U 1.4 0.26 U
41 to 45 0.19 U 8.9 0.29 U 0.26 U
46 to 50 0.19 U 29.8 1.0 9.8
51 to 55 0.19 U 0.22 U 0.29 U 0.26 U
56 to 60 0.19 U 0.22 U 0.29 U 0.26 U
26 to 30 0.19 U 0.22 U 0.29 U 0.26 U
31 to 35 0.19 U 0.27 I 0.29 U 0.26 U
36 to 40 0.19 U 3.0 0.66 I 0.26 U
41 to 45 0.19 U 1.7 0.82 I 0.26 U
46 to 50 0.19 U 0.22 U 0.29 U 0.26 U
51 to 55 0.19 U 0.22 U 0.29 U 0.26 U
56 to 60 0.19 U 0.22 U 0.29 U 0.26 U
26 to 30 0.19 U 0.22 U 0.29 U 0.26 U
31 to 35 0.19 U 0.22 U 0.29 U 0.26 U
36 to 40 0.19 U 0.46 I 0.86 I 2.7
41 to 45 0.19 U 1.1 0.52 I 0.26 U
46 to 50 0.19 U 2.3 0.57 I 0.26 U
51 to 55 0.19 U 0.22 U 0.29 U 0.45 I
56 to 60 0.19 U 0.22 U 0.29 U 0.26 U
26 to 30 0.19 U 0.22 U 0.29 U 0.26 U
31 to 35 0.19 U 0.22 U 0.29 U 0.65 I
36 to 40 0.19 U 0.22 U 0.30 I 0.48 I
41 to 45 0.19 U 0.22 U 4.7 0.26 U
46 to 50 0.19 U 13.8 13.6 63.0
51 to 55 0.19 U 3.6 0.29 U 64.9
56 to 60 0.19 U 0.22 U 0.29 U 0.26 U
26 to 30 0.19 U 0.66 I 0.29 U 2.4
31 to 35 0.19 U 0.22 U 0.29 U 0.59 I
36 to 40 0.19 U 0.22 U 0.85 I 0.26 U
41 to 45 0.19 U 0.22 U 1.2 0.76 I
46 to 50 0.19 U 26.5 5.3 65.5
51 to 55 0.19 U 0.22 U 0.29 U 0.26 U
56 to 60 0.19 U 0.22 U 0.29 U 0.26 U
6 to 10 01/07/2013 1.0 U 1.0 U 1.0 U 1.0 U
12 to 16 1.0 U 1.0 U 1.0 U 1.0 U
18 to 22 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 1.0 U 1.0 U 1.0 U 1.0 U
31 to 35 1.0 U 1.0 U 1.0 U 2.7
36 to 40 1.0 U 1.5 1.0 U 10.0
41 to 45 1.0 U 1.0 U 1.0 U 1.0 U
46 to 50 1.0 U 1.0 U 1.0 U 1.0 U
51 to 55 1.0 U 1.0 U 1.0 U 1.0 U
6 to 10 1.0 U 1.0 U 1.0 U 1.0 U
12 to 16 1.0 U 1.0 U 1.0 U 1.0 U
18 to 22 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 1.0 U 1.0 U 1.0 U 1.0 U
31 to 35 1.0 U 1.0 U 1.0 U 1.0
36 to 40 1.0 U 2.2 1.0 U 15.5
41 to 45 1.0 U 1.0 U 1.0 U 5.7
46 to 50 1.0 U 1.0 U 1.0 U 1.1
51 to 55 1.0 U 1.0 U 1.0 U 1.0 U
DPT1209 01/08/2013
DPT0566 06/20/2014
DPT0567 06/20/2014
DPT1207 01/08/2013
DPT0563 06/19/2014
DPT0564 06/19/2014
DPT0565 06/20/2014
DPT0560 06/17/2014
DPT0561 06/17/2014
DPT0562 06/18/2014
DPT0559 06/17/2014
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Trichloroethene cis-1,2-Dichloroethene trans-1,2-Dichloroethene Vinyl Chloride
3 70 100 1
300 700 1,000 100
Biosparge Expansion Interim Measures Work Plan
FDEP GCTL 
FDEP NADC 
Table 2-1. Mobile Laboratory DPT Groundwater Sampling Results: CVOCs
Mobile Launch Platform/Vehicle Assembly Building Area, SWMU 056
Location Sample Interval (ft BLS) Sample Date
Concentration (µg/L)
6 to 10 1.0 U 1.0 U 1.0 U 1.0 U
12 to 16 1.0 U 1.0 U 1.0 U 1.0 U
18 to 22 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 1.0 U 1.8 1.0 U 8.6
31 to 35 1.0 U 3.4 1.0 U 28.5
36 to 40 1.0 U 2.8 1.0 U 19.3
41 to 45 1.0 U 1.0 U 1.0 U 1.0 U
46 to 50 1.0 U 1.0 U 1.0 U 1.0 U
51 to 55 01/09/2013 1.0 U 1.0 U 1.0 U 1.0 U
6 to 10 1.0 U 1.0 U 1.0 U 1.0 U
12 to 16 1.0 U 1.0 U 1.0 U 1.0 U
18 to 22 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 1.0 U 1.0 U 1.0 U 1.4
31 to 35 1.0 U 1.0 U 1.0 U 7.8
36 to 40 1.3 45.1 3.2 160
41 to 45 1.0 U 14.0 1.0 U 44.3
46 to 50 1.0 U 1.5 1.0 U 6.0
51 to 55 1.0 U 1.0 U 1.0 U 1.0 U
6 to 10 1.0 U 1.0 U 1.0 U 1.0 U
12 to 16 1.0 U 1.0 U 1.0 U 1.0 U
18 to 22 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 1.0 U 1.8 1.0 U 11.7
31 to 35 1.0 U 2.1 1.0 U 23.0
36 to 40 1.0 U 4.8 1.0 U 39.0
41 to 45 1.0 U 1.0 U 1.0 U 4.8
46 to 50 1.0 U 1.0 U 1.0 U 1.0 U
51 to 55 1.0 U 1.0 U 1.0 U 1.0 U
6 to 10 1.0 U 1.0 U 1.0 U 1.0 U
12 to 16 1.2 1.0 U 1.0 U 1.0 U
18 to 22 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 1.0 U 1.0 U 1.0 U 19.5
31 to 35 1.0 U 1.3 1.0 U 94.9
36 to 40 1.0 U 18.1 1.1 150
41 to 45 1.0 U 3.8 1.0 U 19.5
46 to 50 1.0 U 1.0 U 1.0 U 4.3
51 to 55 1.0 U 1.0 U 1.0 U 1.0 U
6 to 10 1.0 U 1.0 U 1.0 U 1.0 U
12 to 16 1.0 U 1.0 U 1.0 U 1.0 U
18 to 22 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 1.0 U 1.0 U 1.0 U 7.1
31 to 35 1.0 U 20.9 1.6 150
36 to 40 1.0 U 8.5 1.0 U 46.6
41 to 45 2.8 1.7 1.0 U 9.0
46 to 50 1.0 U 1.0 U 1.0 U 1.0 U
51 to 55 1.0 U 1.0 U 1.0 U 1.0 U
6 to 10 1.0 U 1.0 U 1.0 U 1.0 U
12 to 16 1.0 U 1.0 U 1.0 U 1.0 U
18 to 22 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 1.0 U 2.3 1.0 U 7.0
31 to 35 1.0 U 2.8 1.0 U 12.4
36 to 40 1.0 U 1.6 1.0 U 9.9
41 to 45 1.0 U 1.0 U 1.0 U 1.0 U
46 to 50 1.0 U 1.0 U 1.0 U 1.0 U
51 to 55 1.0 U 1.0 U 1.0 U 1.0 U
6 to 10 1.0 U 1.0 U 1.0 U 1.0 U
12 to 16 1.0 U 1.0 U 1.0 U 1.0 U
18 to 22 1.0 U 1.0 U 1.0 U 1.0 U
26 to 30 1.0 U 1.0 U 1.0 U 6.1
31 to 35 1.0 U 1.5 1.0 U 9.8
36 to 40 1.0 U 1.0 U 1.0 U 5.0
41 to 45 1.0 U 1.0 U 1.0 U 1.2
46 to 50 1.0 U 1.0 U 1.0 U 1.0 U
51 to 55 1.0 U 1.0 U 1.0 U 1.0 U
Notes:
1. ft BLS indicates feet below land surface.
2. µg/L indicates micrograms per liter.
3. FDEP indicates Florida Department of Environmental Protection.
4. GCTL indicates Groundwater Cleanup Target Level.
5. NADC indicates Natural Attenuation Default Concentration.
6. U indicates not detected above the method detection limit.
7. I indicates concentration is between the method detection limit and the practical quantification limit.
8. Bold values represent exceedances of GCTL.
9. Bold and highlighted values represent exceedances of NADC.
DPT1454 03/11/2013
DPT1456 03/11/2013
DPT1213 01/09/2013
DPT1214 01/09/2013
DPT1216 01/09/2013
DPT1211 01/08/2013
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01/08/2013
01/09/2013
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2-9/2-10
TCE cDCE tDCE VC
3 70 100 1
300 700 1000 100
01/28/2005 5 U 11 5.0 U 26
06/14/2005 5 U 23 5.0 U 16
08/08/2005 5 U 15 5.0 U 4.8 J
09/14/2005 5 U 7.2 5.0 U 1.3 J
12/20/2005 5 U 3.1 J 5.0 U 10 U
03/29/2006 5 U 4.4 J 5.0 U 10 U
06/20/2006 0.30 U 0.9 I 0.80 0.50 U
09/27/2006 0.71 U 1.7 0.83 U 0.52 U
12/13/2006 0.30 U 4.2 0.20 U 1.4
05/28/2007 0.50 U 12.2 0.50 U 0.50 U
09/06/2007 0.38 U 2.4 0.20 U 0.34 U
12/31/2007 0.38 U 7.7 0.20 U 0.39
03/31/2008 0.38 U 8.0 0.20 U 0.65
06/27/2008 0.32 U 7.5 0.45 U 0.30 U
09/22/2008 0.32 U 48.5 1.6 41.8
12/18/2008 0.32 U 48.4 0.73 8.4
03/05/2009 0.32 U 37.7 0.57 1.8
09/22/2009 0.32 U 9.9 0.45 U 0.30 U
03/24/2010 0.24 U 1.0 0.34 U 0.28 U
10/01/2010 0.24 U 5.0 0.34 U 0.28 U
03/15/2011 0.26 U 0.45 I 0.35 U 0.22 U
09/26/2011 0.26 U 5.9 0.35 U 0.22 U
03/16/2012 0.26 U 40.8 0.35 U 0.22 U
08/28/2012 0.26 U 18.8 0.35 U 0.22 U
03/18/2013 0.31 U 87.3 0.79 I 0.44 U
10/25/2013 0.31 U 119 1.8 0.90 I
01/27/2014 0.30 U 73.7 1.5 1.2
04/17/2014 0.30 U 45.0 0.54 I 5.1
07/22/2014 0.50 U 1.3 0.44 U 0.50 U
10/27/2014 0.50 U 62.0 0.48 I 0.50 U
01/19/2015 0.48 U 26.0 0.37 U 0.78 I
04/06/2015 0.61 U 12.0 0.67 U 0.71 U
07/14/2015 0.61 U 12.0 0.67 U 0.71 U
01/28/2005 5 U 33 5.0 U 160
06/14/2005 5 U 38 5.0 U 83
08/08/2005 5 U 29 5.0 U 92
09/14/2005 5 U 6.2 5.0 U 14
12/20/2005 5 U 5 U 5.0 U 10 U
03/29/2006 5 U 5 U 5.0 U 10 U
06/20/2006 0.30 U 1.0 0.80 0.50 U
09/27/2006 0.71 U 1.0 0.83 U 0.52 U
12/13/2006 0.30 U 0.7 I 0.20 U 1.2
05/28/2007 0.50 U 0.50 U 0.50 U 0.50 U
09/06/2007 0.38 U 0.35 I 0.20 U 0.34 U
12/31/2007 0.38 U 0.28 U 0.20 U 0.34 U
03/31/2008 0.38 U 0.28 0.20 U 0.34 U
06/27/2008 0.32 U 0.32 0.45 U 0.30 U
09/22/2008 0.32 U 1.6 0.45 U 0.30 U
12/18/2008 0.32 U 0.69 0.45 U 0.44
03/05/2009 0.32 U 0.20 U 0.45 U 0.30 U
09/22/2009 0.32 U 1.4 0.45 U 0.30 U
03/24/2010 0.24 U 0.48 I 0.34 U 0.28 U
10/01/2010 0.24 U 5.6 0.34 U 0.28 U
03/15/2011 0.26 U 0.67 I 0.35 U 0.22 U
09/23/2011 0.26 U 1.6 0.35 U 0.22 U
03/16/2012 0.26 U 5.3 0.35 U 0.22 U
08/28/2012 0.26 U 2.4 0.35 U 0.22 U
03/18/2013 0.31 U 7.3 0.23 U 0.44 U
10/25/2013 0.31 U 81.3 2.7 50.4
01/27/2014 0.30 U 52.1 1.6 27.5
04/17/2014 0.30 U 62.3 1.5 44.2
07/22/2014 0.50 U 25.0 0.68 I 21.0
10/27/2014 0.50 U 14 0.44 U 0.50 U
01/19/2015 0.48 U 26.0 0.60 I 0.50 U
04/06/2015 0.61 U 99.0 1.1 0.71 U
07/14/2015 0.61 U 50.0 0.95 I 0.71 U
01/28/2005 5 U 33 3.3 J 340
06/14/2005 5 U 130 4.0 JB 560
08/08/2005 5 U 150 3.8 J 730
09/16/2005 5 U 150 4.4 J 700
12/20/2005 5 U 5.0 5 U 20
03/29/2006 5 U 5 U 5 U 2.8 J
06/20/2006 0.30 U 0.30 U 0.80 U 0.50 U
09/27/2006 0.71 U 1.3 0.83 U 0.52 U
12/13/2006 0.30 U 0.4 I 0.20 U 2.3
05/28/2007 0.50 U 0.50 U 0.50 U 0.50 U
09/06/2007 0.38 U 3.5 0.20 U 1.1
12/31/2007 0.38 U 1.3 0.20 U 1.0
Biosparge Expansion Interim Measures Work Plan
ASMW0006 35 to 40
FDEP GCTL
FDEP NADC
ASMW0004 35 to 40
ASMW0005 35 to 40
Table 2-2 .  Monitoring Well Sampling Results: CVOCs
Mobile Launch Platform/Vehicle Assembly Building Area, SWMU 056
Location Sample Date
Screen 
Interval 
(ft BLS)
Concentration (μg/L)
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Biosparge Expansion Interim Measures Work Plan
FDEP GCTL
FDEP NADC
Table 2-2 .  Monitoring Well Sampling Results: CVOCs
Mobile Launch Platform/Vehicle Assembly Building Area, SWMU 056
Location Sample Date
Screen 
Interval 
(ft BLS)
Concentration (μg/L)
03/31/2008 0.38 U 1.0 0.20 U 0.82
06/27/2008 0.32 U 8.8 0.45 U 3.4
09/22/2008 0.32 U 35.1 0.64 5.2
12/18/2008 0.32 U 37.6 0.67 8.2
03/05/2009 0.32 U 18.1 0.56 13.6
09/22/2009 0.32 U 10.7 0.45 U 3.4
03/24/2010 0.24 U 33.0 0.50 I 1.5
10/01/2010 0.24 U 12.3 0.34 U 1.1
03/15/2011 0.26 U 15.3 0.37 I 2.0
09/23/2011 0.26 U 2.7 0.35 U 0.22 U
03/16/2012 0.26 U 24.2 0.52 2.1
08/24/2012 0.26 U 113 4.4 1.5
03/18/2013 0.63 U 137 8.6 9.9
10/25/2013 0.63 U 490 22.3 833
01/27/2014 3.0 U 493 18.9 902
04/17/2014 3.0 U 569 25.2 1,350
06/20/2014 1.9 U 380 18.0 820
07/22/2014 1.0 U 290 10.0 690
10/27/2014 0.50 U 1.1 0.44 U 2.1
01/19/2015 0.48 U 0.85 I 0.37 U 2.2
04/06/2015 0.61 U 0.67 I 0.67 U 4.7
07/14/2015 0.61 U 4.3 0.67 U 1.3
09/27/2011 0.26 U 1.8 0.70 I 115
03/16/2012 0.26 U 2.0 0.64 99.2
08/24/2012 0.26 U 2.2 0.77 I 152
03/18/2013 0.31 U 1.5 0.51 I 86.5
10/25/2013 0.31 U 1.4 0.50 I 71.0
04/17/2014 0.30 U 1.5 0.66 I 79.5
10/27/2014 0.50 U 1.4 0.59 I 83.0
01/20/2015 0.48 U 1.4 0.49 I 46.0
07/14/2015 0.61 U 1.3 0.67 U 51.0
12/04/2014 0.61 U 160 16.0 290
01/19/2015 2.4 U 360 12.0 800
07/14/2015 1.2 U 300 14.0 1,100
12/04/2014 1.2 U 420 25.0 450
01/19/2015 2.4 U 440 20.0 420
07/17/2015 6.1 U 880 52.0 940
12/04/2014 2.4 U 560 17.0 1,100
01/19/2015 0.48 U 51.0 5.4 92.0
07/14/2015 0.61 U 510 35.0 770
12/04/2014 0.61 U 40.0 3.1 91.0
01/19/2015 0.48 U 2.3 0.41 I 0.50 U
04/06/2015 0.61 U 1.4 0.67 U 0.71 U
07/14/2015 0.61 U 1.2 0.67 U 0.79 I
Notes:
1.   Geosyntec began sampling May 2007.
2.   μg/L indicates micrograms per liter.
3.   ft BLS indicates feet below land surface.
4.   U indicates not detected.
5.   I indicates result greater than or equal to method detection limit but less than the reporting limit.
6.   J indicates estimated value.
7.   B indicates that the analyte was found in the associated blank as well as the sample.
8.   FDEP indicates Florida Department of Environmental Protection.
9.   GCTL indicates Groundwater Cleanup Target Levels.
10. NADC indicates Natural Attenuation Default Concentration.
11. Bold text indicates analyte detected above GCTL.
12. Bold and highlighted text indicates analyte detected above NADC.
13. CVOCs indicates chlorinated volatile organic compounds.
14. TCE indicates trichloroethene.
15. cDCE indicates cis- 1,2-dichloroethene.
16. tDCE indicates trans -1,2-dichloroethene.
17. VC indicates vinyl chloride.
IW0060 40 to 50
35 to 40
IW0057 40 to 50
IW0058 45 to 50
IW0059 45 to 50
ASMW0006
IW0031 25 to 35
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Figure 2-3
MLPV Site Layout
Notes:
1. ft BLS indicates feet below land surface.
2. Biosparge header piping placement is approximate.
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Figure 2-5
Lithologic Cross Section
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Notes:
1. Generalized lithology developed during RFI (rev 1) {NASA 2003].
2. All locations have prefix the "MLPV-".
Notes:
1. ft BLS indicates feet below land surface.
2. All locations have prefix the "MLPV-".
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Figure 2-6
VAB Area Shallow Zone Potentiometric Surface Map – November 2014
Notes:
1. Screen interval is presented in feet, below land surface (ft, BLS).
2. Groundwater elevation is presented in ft, NAVD88.
3. * indicates elevation was not used for contouring.
4. NM indicates not measured.
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Notes:
1. Screen interval is presented in feet, below land surface (ft, BLS).
2. Groundwater elevation is presented in ft, NAVD88.
3. NM indicates not measured.
Figure 2-7
VAB Area Intermediate Zone Potentiometric Surface Map - November 2014
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Figure 2-8
VAB Area Deep Zone Potentiometric Surface Map - November 2014
Notes:
1. Screen interval is presented in feet, below land surface (ft, BLS).
2. Groundwater elevation is presented in ft, NAVD88.
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SECTION III 
INTERIM MEASURES DESIGN 
3.1 OVERVIEW 
This section provides information on the design of the biosparge barrier expansion, which 
includes the biosparge wells and system piping.  The biosparge barrier expansion is designed to 
treat the area where VC concentrations exceed 100 µg/L that is located northwest of the existing 
biosparge barrier, and relies on the installation of six biosparge wells that will deliver air to the 
subsurface and provide in situ treatment of CVOCs via volatilization and increased aerobic 
degradation of VC by microorganisms.  The number of biosparge wells is based on the width of 
the 100 µg/L VC plume and a conservative radius of influence (ROI) of 20 feet.  The 
conservative ROI was based upon observations made at the existing biosparge barrier and the air 
sparge system in the MLPV area.   
All calculations for the expansion of the biosparge barrier are based upon the use of the existing 
MLPV sparge system that provides air to the existing biosparge barrier and air sparge system.  A 
brief description of the equipment is provided in Section 2.3.     
The performance of the biosparge barrier expansion will be evaluated using performance 
monitoring of CVOC concentrations downgradient of the barrier and by documenting system 
operational parameters.  The performance monitoring and O&M requirements are detailed in 
Section IV. 
3.2 BIOSPARGE WELL PLACEMENT 
The location of the proposed biosparge wells was based on the design objective of effectively 
treating the area with VC concentrations greater than 100 µg/L that is northwest of the existing 
biosparge barrier (Figure 3-1).  The layout of the biosparge wells was selected using a 20-foot 
ROI and a 30-foot spacing.  An additional proposed biosparge well is located outside of the 100 
µg/L VC plume boundary to increase the treatment area towards the existing biosparge barrier.  
The location of this biosparge well was to mitigate the potential for VC impacted groundwater to 
migrate between the biosparge walls (existing biosparge well ROI of greater than 25 feet).  The 
six biosparge wells will have individual piping runs, and the piping from each well will run to a 
manifold. 
3.3 BIOSPARGE WELL DESIGN 
3.3.1 WELL LOCATION AND CLEARANCE.  Biosparge wells will be installed at the 
locations presented on Figure 3-1.  Each drilling location must be cleared of utilities and 
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approved for drilling prior to initiation of any subsurface activities.  All boreholes must be 
advanced by hand auger from the ground surface to a minimum depth of five feet for the full 
diameter of the drilling equipment.  Due care should be used to avoid utilities and structures with 
drilling equipment. 
3.3.2 BOREHOLE DIAMETER.  The borehole diameter for the biosparge wells shall be a 
minimum of 6 inches and a maximum of 10 inches. 
3.3.3 WELL DRILLING AND CONSTRUCTION.  Biosparge wells shall be drilled using 
sonic or hollow-stem auger drilling techniques, with drive casing/augers of an outside diameter 
and inside diameter sufficient to install the downhole materials.  Soil returns (if any) shall be 
drummed for temporary storage on site.  If hollow-stem auger drilling is used, a roll-off should 
be considered for temporary storage of soil returns due to the increased volume of soil returns as 
compared to sonic drilling. 
Since the vertical extent of the 100 µg/L VC plume in the treatment area is between 
approximately 30 and 45 ft BLS, the depth of the top of the well screen was positioned to be 
approximately 3 feet below the vertical extent of the 100 µg/L VC plume (at approximately the 
same depth of the biosparge wells installed in the existing biosparge barrier) and above the 
silty/clayey sand identified at approximately 50 ft BLS (Figure 2-5).  Proposed biosparge 
construction details are presented on Figure 3-2.  In order to avoid placing the screens within a 
silty/clayey sand layer that is present at the site around 50 ft BLS, a soil boring will be collected 
in the installation area prior to the installation of any biosparge wells to evaluate the local 
lithology. 
3.3.4 WELL CASING AND SCREEN.  Biosparge well PVC casing and a 24-inch, 40-
micron SCHUMASOIL© screen shall be installed through the drive casing or augers.  The top of 
the well screen shall be set at a depth of approximately 48 ft BLS for the biosparge barrier 
expansion.  The depths of the screens may be modified based on results from the soil boring 
discussed in Section 3.3.3. 
The well casing shall be 2-inch diameter Schedule 40 PVC that transitions to 2-inch diameter 
galvanized at 1 ft BLS.  Casing joints shall be flush-joint threaded with a neoprene “O” ring or 
other means of rendering the joint airtight.  If the SCHUMASOIL© screens are not available, 
0.020-inch slotted PVC screens will be used in their place.  Details of the biosparge well 
construction are presented on Figure 3-2. 
3.3.5 FILTER PACK.  During well installation, a filter pack shall be installed in the 
annular space around the well screen and extend 6 inches above the top of the screen.  The filter 
pack shall be silica sand of ASTM International (ASTM) gradation 20/30. 
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3.3.6 BENTONITE SEAL.  The bentonite seal shall be placed through the annulus between 
the drive casing/augers and well casing.  The drive casing/augers shall be slowly withdrawn as 
the bentonite seal is installed; the drive casing/auger bit shall not be withdrawn above the top of 
the bentonite seal during seal placement.  The bentonite seal shall be placed over the full 
borehole diameter to the thickness shown on Figure 3-2.  The depth of the top of the bentonite 
seal shall be confirmed by direct measurement.   
The bentonite seal shall be bentonite clay (no additives) in a pressed pellet or chip form.  
Powdered bentonite shall not be used for the bentonite seal.  After placement of the bentonite 
pellets/chips, a minimum of 15 minutes (or manufacturer’s recommended hydration time) shall 
be provided to allow for bentonite hydration to occur prior to the addition of grout. 
3.3.7 GROUT.  Grout shall consist of Type I Portland cement as specified in ASTM C-150 
and potable water in the approximate proportions of 63 gallons of water to 7, 94-pound bags of 
cement (the ratio may be varied to yield a workable consistency).  The grout shall be placed in 
the annular space around the well casing, from the top of the bentonite seal to land surface. 
3.3.8 CONCRETE.  Concrete shall consist of Portland cement, aggregate, and water, and 
shall have a minimum 28-day compressive strength of 3,000 psi. 
3.3.9 SURFACE COMPLETION.  The biosparge wells shall be completed with an 18-inch 
diameter manhole with a 3-ft by 3-ft by 4-ft thick concrete pad.  Air sparge well head details are 
presented on Figure 3-2. 
3.3.10 WELL DEVELOPMENT.  The biosparge wells shall only be developed to the degree 
appropriate for their intended purpose.  Development shall consist of withdrawing water via a 
submersible pump.  The submersible pump shall be lowered to the total depth of the well, and 
once at total depth, groundwater extraction will commence until the water is visibly free of 
particulate matter.  A maximum of 20 gallons of water will be removed during the development 
of each biosparge well. 
3.3.11 PERMITS AND WELL COMPLETION FORMS.  The biosparge wells shall be 
installed by a well drilling contractor licensed with the Saint Johns River Water Management 
District.  The licensed well drilling contractor shall obtain permits for the sparge wells from 
Brevard County prior to installation.  The licensed drilling contractor shall complete and submit 
well completion forms upon completion to Brevard County and provide copies for inclusion with 
as-built documentation. 
3.3.12 BIOSPARGE WELL HEAD PIPING DETAILS.  Each biosparge well head will 
include a sample port to allow for biosparge well clean outs and a check valve to prevent the 
backflow of groundwater.  All above ground components shall be constructed of 1-inch or 2-inch 
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galvanized, or equivalent, and suitable for compressed air situations.  PVC piping, valves, and/or 
ports shall not be used above ground.  Air sparge well head details are presented on Figure 3-2. 
3.4 BIOSPARGE PIPING DESIGN AND LAYOUT 
The proposed biosparge barrier expansion is designed to operate in conjunction with the existing 
biosparge barrier.  Details of the piping design and layout and the operational parameters are 
discussed below. 
3.4.1 PIPE SELECTION AND SIZING.  The proposed piping layout is provided on Figure 
3-1.  The size of the proposed piping shown on Figure 3-1 is based on calculations included in 
Appendix B.  The pipe runs will be constructed from a combination of 1-inch or 2-inch diameter 
Schedule 80 PVC piping, or equivalent.  All above ground piping will be constructed of 
galvanized piping, or equivalent, and will transition to PVC a minimum of 1 ft BLS. 
During construction, each piping section shall be pressurized in 10 psi increments to a final 
pressure of 60 psi and all joints and fittings shall be tested using a soap solution that will bubble 
if a leak is detected.  Any identified air leaks shall be repaired and the piping section shall be 
retested to confirm that the leak has been repaired. 
3.4.2 PIPING MANIFOLDS.  The piping from the sparge system will terminate into a 
manifold, which will split and direct the air to the biosparge wells (Figure 3-3).  The manifold 
will split the air into six lines (one line per biosparge well).  The manifold will contain pressure 
gauges (Winters, model PEM1405LF, or equivalent) and flow meters (Dwyer, model RMB-50, 
or equivalent) for each individual biosparge well.  The pressure gauge and flow meter will be 
isolated by three, two way valves ball valves.  The valves will allow isolation of the in-line flow 
meter, so that air only passes through the flow meters when necessary (e.g., collecting a 
measurement), thus prolonging the life of the equipment.  Each manifold will also contain a gate 
valve which will be used to regulate the flow to each biosparge well.  The manifolds will be 
enclosed in a weather proof National Electrical Manufacturer’s Association (NEMA) box (36-
inch x 36-inch x 12-inch) and anchored to a 5-ft x 3-ft x 4-inch thick concrete pad.   
3.4.3 MULTIPLE ZONE OPERATION.  The biosparge barrier expansion piping will be 
plumbed into the existing sparge system as Leg 5.  Currently, the system operates by supplying 
air in alternating on/off cycles to three zones: (i) Zone 1, consisting of Leg 1 and Leg 2 (existing 
biosparge barrier legs) operating at the same time; (ii) Zone 2, consisting of Leg 3 (air sparge 
wells ASW01 through ASW21 and ASW23); and (iii) Zone 3, consisting of Leg 4 (air sparge 
wells ASW22, and ASW24 through ASW45).  After the installation of the biosparge barrier 
expansion, Leg 5 will be operated at the same time as Leg 1 and Leg 2.  It is anticipated that the 
compressor will provide a flow rate between 3 to 5 standard cubic feet per minute (scfm) against 
a pressure of approximately 28.7 psi at the most distal location.  The head loss calculations are 
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provided in Appendix B and are based upon the proposed maximum flow rates listed above, a 
pipe degradation factor of 10 percent, and the following conservative assumptions: (i) top of 
screen depth of 48 ft BLS; (ii) a depth to groundwater of 0 ft BLS; and (iii) that galvanized pipe 
is used for the sparge system piping. 
3.4.4 TRENCHING REQUIREMENTS.  The trenching details for the biosparge expansion 
piping are shown on Figure 3-4.  The typical biosparge expansion pipe trenching will be a 
minimum of 24-inches deep to the top of the biosparge pipe.   
3.4.5 DIRECTIONAL DRILLING REQUIREMENTS.  A portion of the biosparge pipe 
will be installed beneath Launcher Road.  It will be installed using directional drilling so that it 
does not impact the roadway.  When installed, this portion of the biosparge piping will be 
installed a minimum of 36-inches deep to the top of the biosparge pipe from the bottom of the 
basecourse below the asphalt (Figure 3-4).  In addition, the 2-inch PVC piping will be installed 
in a 4-inch carrier pipe underneath the roadway.   
3.5 SPARGE SYSTEM 
The system utilized to operate the biosparge barrier expansion will be the existing MLPV 
system.  The compressor is capable of producing 190 scfm at a system pressure of 31.9 psi.  
Details on the existing system are provided in Section 2.3 and additional details are provided in 
the 2015 CMI and IM Annual Report [NASA 2015c]. 
3.5.1 SPARGE SYSTEM MODIFICATIONS.  System modifications will be necessary in 
order to operate the biosparge expansion leg in conjunction with the existing biosparge barrier 
legs.  The modifications are presented on the proposed P&ID on Figure 3-5, and include the 
addition of a new leg (Leg 5; including a new solenoid actuator, flow indicator, and pressure 
indicator). 
3.6 TEMPORARY FENCING REQUIREMENTS 
During the implementation of the biosparge barrier expansion, temporary security fencing will 
be installed around the IM area, maintaining a minimum distance of 50 feet from the IM area 
where possible.  The installed fencing shall have a minimum height of 48-inches.  Plastic mesh 
construction fence may be used as long as it is maintained in good condition, in good 
appearance, rigid, plumb, and safe throughout the construction period.  At each post, the fence 
must be secured with plastic ties at the top and middle of the fence. 
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3.7 IMPLEMENTATION TIMELINE 
The approximate timeline for primary construction related tasks associated with the biosparge 
barrier expansion is: 
• 15 working days for site preparation, dig permit submittal and approval, and utility locate
(site plan is completed for this project);
• 2 working days for monitoring well installation and soil core collection (described in
Section IV);
• 25 working days for baseline groundwater sampling, obtaining data from the lab, and
analyzing the data;
• 13 working days for biosparge well installation, biosparge piping installation, and system
modification; and
• 1 working day for system startup.
After construction is complete, the O&M and performance monitoring will begin as detailed in 
Section IV.
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SECTION IV 
PERFORMANCE MONITORING AND OPERATION AND MAINTENANCE 
4.1 OVERVIEW 
This section details the proposed groundwater monitoring strategy, system start up activities, and 
O&M activities associated with the biosparge barrier expansions. 
4.2 GROUNDWATER MONITORING 
All groundwater samples will be collected in general accordance with the FDEPs standard 
operating procedures [FDEP 2014] and the KSC Sampling and Analysis Plan [NASA 2011c]. 
4.2.1 MONITORING WELL INSTALLATION.  To aid in the evaluation of the biosparge 
barrier expansion four proposed monitoring wells (MWA through MWD [proposed monitoring 
well IDs to be modified to numerical values at time of installation]) will be installed.  As 
presented on Figure 4-1, the proposed monitoring wells will be installed as two well clusters, 
with one well screened from 35 to 40 ft BLS and the other well screened from 40 to 45 ft BLS.  
One monitoring well cluster will be installed upgradient of the biosparge barrier to monitor the 
CVOC concentrations upgradient of the biosparge barrier, and the other cluster will be installed 
downgradient of the biosparge barrier to evaluate the biosparge barrier’s effectiveness at 
reducing CVOC concentrations.  The screen intervals for the monitoring wells were selected 
based on the direct push technology (DPT) sampling results presented on Figure 2-9 and in Table 
2-1 and described as follows: (i) impacts upgradient of the barrier were identified in the intervals 
of 36 to 40 and 41 to 45 ft BLS at DPT0505; and (ii) impacts within the area of the biosparge 
barrier expansion and downgradient of the proposed biosparge barrier expansion were identified 
in the intervals of 31 to 35 and 36 to 40 ft BLS (DPT0540, DPT0506, DPT1212 and DPT1214).  
The downgradient well cluster screen intervals were selected to assure that the upgradient 
impacts identified in the 41 to 45 ft BLS interval were treated by the biosparge barrier.  The 
impacts identified from 31 to 35 ft BLS will be monitored using the existing monitoring well 
IW0031.  Monitoring wells MWA through MWD will be constructed of ¾-inch PVC and 
construction details are provided on Figure 4-2. 
4.2.2 BASELINE GROUNDWATER SAMPLING.  The baseline groundwater sampling 
event will occur after installation of the proposed monitoring wells, and will include the 
monitoring wells listed in Table 4-1.  The collected samples will be laboratory analyzed for 
CVOCs using Environmental Protection Agency (EPA) Method 8260B.  Baseline sampling 
results will be used to confirm pre-sparging groundwater conditions. 
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4.2.3 PERFORMANCE MONITORING.  Performance monitoring of the biosparge barrier 
expansion will occur in accordance with the schedule presented in Table 4-1.  The performance 
monitoring will occur simultaneously with the performance monitoring for the existing biosparge 
barrier (when possible).  The collected samples will be laboratory analyzed for CVOCs using 
EPA Method 8260B. 
4.3 BIOSPARGE O&M 
4.3.1 MODIFIED SYSTEM STARTUP.  Upon startup, the sparge system will operate in 
its current configuration, where Zone 1, Zone 2, and Zone 3 operate in 2-hour cycles for 8 hours 
a day (per Zone).  Zone 1 will be modified, however, to include Leg 5, so that the existing 
biosparge barrier and the biosparge barrier expansion operate at the same time.  Total flow rates 
and other operational parameters will be monitored for each zone during start up, along with 
individual biosparge well pressures and flow rates.  The system operational cycles will be 
adjusted, as necessary, to optimize system performance. 
4.3.2 SYSTEM O&M.  Upon implementation of the biosparge expansion, the equipment 
will be monitored for the first day three days of operation, weekly the first month, and monthly 
thereafter (occurring at the same time as the regularly scheduled O&M event for the existing 
sparge system).  System monitoring will include the collection of the following: 
• individual sparge well air flow rates and pressures;
• system operating temperatures and pressures;
• hour meter readings;
• electric meter readings; and
• individual leg and over systems air flow measurements.
In addition, the system will be monitored remotely using telemetry on a weekly basis.  Any 
periodic equipment maintenance activities recommended by equipment manufacturers will also 
be performed as part of the O&M activities.  The results of O&M activities will be documented 
in O&M logs.
System 
Monitored Location
Screened 
Interval 
(ft BLS)
Baseline Frequency Analytical Parameters
IW0031 25 to 35 Baseline Quarterly
MWA 35 to 40 Baseline 1st Month, Quarterly
MWB 40 to 45 Baseline 1st Month, Quarterly
MWC 35 to 40 Baseline 1st Month, Quarterly
MWD 45 to 50 Baseline 1st Month, Quarterly
Notes:
1. ft BLS indicates feet below land surface.
2. CVOC indicates chlorinated volatile organic compounds.
3. Year 2 sample frequency may be modified based upon year 1 performance monitoring results.
Biosparge Barrier CVOCs(EPA 8260B)
Table 4-1. Proposed Biosparge Barrier Expansion Performance Monitoring Plan
Mobile Launch Platform/Vehicle Assembly Building Area, SWMU 056
Biosparge Expansion Interim Measures Work Plan
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IW0046 (35-45)
IW0028I (28-33)
IW0028D (45-50)
IW0031 (25-35)
IW0047 (35-45)
IW0009D (45-50)IW0009I (28-33)
IW0053 (35-45)
IW0006IR (28-33)
IW0001D (50-55)
IW0001S (2-12)
IW0057 (40-50)
IW0058 (45-50)
IW0060 (40-50)
IW0027D (45-50)
IW0027I (28-33)
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ASPZ0002 (30-40)
ASPZ0001R (30-40)
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80 0 8040
Feet
Notes:
1. µg/L indicates micrograms per liter.
2. ft BLS indicates feet below land surface.
3. VC indicates vinyl chloride.
4. PVC indicates polyvinyl chloride.
5. All locations have prefix the "MLPV-".
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Figure 4-1
Proposed Monitoring Well Locations
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SECTION V 
INTERIM MEASURES REPORTING 
5.1 INTERIM MEASURES CONSTRUCTION COMPLETION DOCUMENTATION 
The MLPV Biosparge Barrier Expansion IM CCR will document installation and startup 
activities associated with the expanded biosparge barrier, groundwater monitoring, and system 
startup.  The CCR will include as-built drawings, baseline sampling results, and 
recommendations for continued operation and/or proposed modifications, as well as any other 
items required by the KSCRT Engineering Evaluation Process, Revision 4.  The MLPV IM CCR 
will be signed/sealed by the Florida licensed professional engineer in charge of the project. 
The details of the CCR will be presented to the KSCRT during the MLPV Annual CMI and 
Interim Measure Annual Report presentation. 
5.2 INTERIM MEASURES PERFORMANCE MONITORING DOCUMENTATION 
The biosparge barrier expansion operation information will be included in the MLPV Annual 
CMI and Interim Measure Annual Report (Step 4 Engineering Evaluation).  At a minimum, the 
annual report will include: 
• results of laboratory analyses of groundwater samples; 
• O&M activities performed during the reporting period; 
• information regarding any repairs and/or modifications made to the sparge system; and 
• recommendations and conclusions pertaining to the combined operation and/or 
optimization of the sparge system. 
Annual reports will be signed/sealed by the Florida licensed professional engineer in charge of 
the project.  All reports are subject to potential modification of structure, format, and content to 
be consistent with the evolving Engineering Evaluation Step process.
MLPV BSE IMWP – Section VI 
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SECTION VI 
EXIT STRATEGY AND COSTING 
6.1  INTERIM MEASURES EXIT STRATEGY 
The biosparge barrier expansion (and existing barrier) will be operated until collapse of the 
primary plume swath is observed.  Following the confirmation of plume swath collapse, the 
biosparge barrier system will be shut down and post-active remediation monitoring would begin. 
6.2 INTERIM MEASURES COSTING 
The capital cost and extra annual operational cost for the biosparge barrier expansion are 
provided in Table 6-1.  The estimated capital cost for installation of the expansion is 
approximately $108,000 and the estimated increase in annual costs for the MLPV site for the 
operation, maintenance of the biosparge expansion for the first year of operation is $18,000. 
MLPV BSE IMWP - Section VI
Revision:  0
January 2016
Item Description Unit No. of Units Unit Cost Total  Cost Reference 
CAPITAL COSTS
BIOSPARGE WELL INSTALLATION - 6 WELLS
Site Preparation Miscellaneous site preparation, surveying, utility clearance LS 1 5,000$                 5,000$               Eng. Estimate
Hollow Stem Auger Mobilization Mobilization of ATV rig EA 1 330$                    330$                  EDS Quote 11/2015
Hollow Stem Auger Per Diem Assumes 2 wells can be installed per day DAY 3 220$                    660$                  EDS Quote 11/2015
Hollow Stem Soil Core Collection Collection of soil core to 55 ft BLS and grouting (if necessary) FT 55 11$                      605$                  EDS Quote 11/2015
Hollow Stem Well Install 2" biosparge well installed to 50 ft BLS FT 300 25$                      7,590$               EDS Quote 11/2015
Decon Pit Construction EA 1 275$                    275$                  EDS Quote 11/2015
Wellheads Galvanized piping, valves, and transition from PVC to galvanized piping EA 6 495$                    2,970$               EDS Quote 11/2015
Well Completions 18" bolt down manhole in a 36" x 36" x 4" concrete pad EA 6 440$                    2,640$               EDS Quote 11/2015
Schumasoil well screens (40 micron) 24 inch screens EA 6 86$                      516$                  ECT Quote 10/2015
Well Development Development of biosparge wells (30 minutes per well) HR 3 110$                    330$                  EDS Quote 11/2015
Skid Steer Rental for IDW Management Rental for managing drill cuttings DAY 4 220$                    880$                  FECC Quote 5/2015
IDW Handling/Disposal Includes characterization and disposal of soil cuttings from drilling (up to 15 tons) EA 1 2,511$                 2,511$               FECC 11/2015 and Test America 6/2015
MONITORING WELL INSTALLATION - 4 MONITORING WELLS
Mobilization/Demobilization EA 1 330$                     330$                   EDS Quote 11/2015
DPT Rig Daily Rate
Includes install and development of two monitoring well clusters (max depths of 35 and 40 
ft BLS) DAY 1 1,485$                  1,485$                EDS Quote 11/2015
1" x 10 ft PVC Riser FT 14 15$                      216$                  EDS Quote 11/2015
1" x 5 ft PVC Riser FT 2 11$                      22$                    EDS Quote 11/2015
1" x 5 ft PVC prepacked screen EA 4 80$                      321$                  EDS Quote 11/2015
Bentonite Sleeve EA 4 65$                      260$                  EDS Quote 11/2015
8-inch Manhole with concrete Pad Set two wells into one concrete pad - 36" x 48" x 4" EA 2 264$                    528$                  EDS Quote 11/2015
Survey Survey of monitoring wells EA 4 130$                     520$                   Kugelmann Quote 6/2015
OVERLAPPING COST
55-gallon Drum For liquid IDW from well development EA 3 61$                      182$                  EDS Quote 11/2015
Drilling Oversight Includes biosparge well installation (4 days) and monitoring well installation (1 day) DAY 5 1,500$                 7,500$               Eng. Estimate
Permits Permits only required for monitoring wells (10 wells per permit) EA 1 110$                    110$                  EDS Quote 11/2015
Subtotal 36,000$             
BIOSPARGE SYSTEM EXPANSION
Mobilization and demobilization Mobilization for manifold construction and piping installation LS 1 3,080.00$            3,080$               FECC Quote 11/2015
Biosparge piping installation 1" and 2" PVC Schedule 80 pipe installation (including trenching and directional drilling; estimate 4 days for completion) LS 1 16,041$                16,041$              FECC Quote 11/2015
Biosparge manifold Construction of manifold for biosparge expansion (estimate 3 days for completion) LS 1 9,900$                 9,900$               FECC Quote 11/2015
Sparge system modification Modification of existing sparge system (estimate 2 days for system modification and one day system start up) LS 1 6,845$                  6,845$                PRM Quote 6/2015
Construction Oversight Oversight for installation of system piping and manifold (4 days for piping, 3 days for manifold, and 3 days for system mod and start up) DAY 10 1,500$                  15,000$              Eng. Estimate
Subtotal 51,000$             
BASELINE GROUNDWATER SAMPLING AND REPORTING
Sampling 5 monitoring wells
Collection and analysis of groundwater samples from 4 newly monitoring wells and 1 
existing monitoring well during baseline monitoring event; all samples analyzed for 
CVOCs; includes data evaluation
EA 5 765.00$                3,825$                Eng. Estimate
Project management/support during construction activities (2 hrs per day) HR 32 175.00$               5,600$               Eng. Estimate
Reporting/Data Evaluation Construction Completion Report (no ADP) EA 1 12,000.00$          12,000$             Eng. Estimate
21,000$             
108,000$           
ANNUAL OPERATION, MAINTENANCE AND MONITORING
SPARGE SYSTEM MAINTENANCE AND MW SAMPLING/REPORTING
Operation and Monthly Maintenance 1 man crew monthly O&M, weekly telemetric monitoring DAY 0 2,200$                 -$                   Eng. Estimate
Electricity 25 hp total for two sparge systems (24 hours per day operation for 1 year) kWh 0 0.09$                   -$                   Eng. Estimate
Annual parts and Labor allowance LS 0 1,500$                 -$                   Eng. Estimate
Performance Monitoring - Year 1
Collection of samples from 4 new monitoring wells after first month of operation and then 
collection of samples from the 4 new monitoring wells and 1 existing monitoring well, 
quarterly; all samples analyzed for CVOCs, includes data evaluation
EA 24 765$                     18,360$              Eng. Estimate
Project management LS 0 5,000$                 -$                   Eng. Estimate
Reporting/Data Evaluation (Annual ADP and Report) EA 0 35,000$               -$                   Eng. Estimate
18,000$              
Total Cost: 126,000$            
Note: The cost for operation and maintenance, electricity, annual parts, reporting and project management are already included in the operation of the existing biosparge system; therefore, no cost are included here.
Total Capital Cost
Operation and Maintenance Cost for Biosparge System Expansion
Table 6-1. Biosparge Barrier Expansion Costing
Biosparge Expansion Interim Measures Work Plan
Mobile Launch Platform/Vehicle Assembly Building Area, SWMU 056
TECHNOLOGY: Biosparging of Vinyl Chloride (VC) Plume with Concentrations Greater than 100 micrograms per liter (µg/L; northwest of existing biosparge barrier)
DESCRIPTION:  Installation of six biosparge barrier wells to a maximum depth of 50 feet below land surface (ft BLS). Installation of two monitoring wells screened from 35 to 40 ft BLS, and two monitoring wells screened 40 to 45 ft BLS. Operation of the system and performance monitoring 
of the expanded biosparge barrier for one year.  
Subtotal 
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Revision 0 Meeting Minutes for December 3rd, 2015 
Attendees: 
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Anne Chrest/NASA 
Dihn Vo/NASA 
Guy Fazzio/Jacobs 
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Mark Speranza/Tetra Tech 
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Chris Hook/ Tetra Tech 
Debbie Wilson/Tetra Tech 
Rob Simcik/Tetra Tech 
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Joe Applegate/Arcadis 
Scott Star/Arcadis 
 
 
 
 
1512-M01 Team General Information and Minutes 
  Discussion: IT training stresses password protection of personal 
identification (social security, date of birth, etc).  Please password 
protect your badge requests and call the project manager with the 
password.  Do not email passwords.   
 
  Team no longer needs to send advanced data packages (ADP) to 
Tim.  Team revised amount of ADP copies to 5 for the NASA RPMs 
and only need to bring one copy of extra ADP to Team meeting. 
 
  Team consensus reached that October 2015 revision 0 meeting 
minutes are final. 
 
  Results: Decision item 1512-D01 
 
1512-M02 Matt Shelton/ Supply Warehouse #3 (SW3) (SWMU 088) 
 Tetra Tech Goal: Present Step 4C Engineering Evaluation which summarizes 
background and site information, performance metrics, system 
operation and maintenance (O&M), performance monitoring, 
recommendations for groundwater monitoring, and team consensus.   
 
  Discussion: The system initially operated from May 2009 to March 
2010, resulting in trichloroethene (TCE) reduction to less than 
Natural Attenuation Default Concentration (NADC) in the 
Aggressive Remediation Zone (ARZ) and vinyl chloride (VC) 
reduced to less than NADC in the ARZ.  Monitoring well MW0008 
which was outside of the ARZ increased from 212 micrograms per 
liter (µg/L) in 2008 to 1,130 µg/L in 2010.  DPT Sampling was 
conducted to delineate extent of VC in the area of MW0008 
Revision 0 Meeting Minutes for December 3rd, 2015 
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  Team consensus reached to conduct monitoring well sampling semi-
annually and annually as outlined in ADP and conduct surface water 
monitoring at three locations semi-annually. 
 
  Team discussed data gap around monitoring well with TCE outside 
of air sparge system influence.  Florida Department of 
Environmental Protection (FDEP) requested team look at the DPT 
data collected previously in that area.  Team will also look at the 
data for the concentrations from CM&S to the north of the site.   
 
  Results: Decision items 1512-D02 to D03 
 
1512-M03 Debbie Wilson/ LC39A Operations Support Building (PRL 175) 
 Tetra Tech Goal: Discuss a path forward for modification to confirmation 
sampling work plan as site conditions have changed since submittal 
of the work plan. 
 
  Discussion: Space X has constructed a hanger in the area of 
Location of Concern 5 Crawler Laydown Area, which was a former 
parking and laydown area used during Pad A construction.  Based on 
current site layout all sampling locations are still accessible.  
Recommended to collect the DPT groundwater samples and not the 
soil samples, since the ground has been disturbed during 
construction of the Space X hanger.  The locations were previously 
selected based on the area that was used the most based on historical 
aerial photos.  When Space X leaves the property they will have to 
sample the site and prove that the site is not impacted. 
 
  Team consensus reached for no soil sample collection and only DPT 
groundwater sample collection at Location of Concern 5.   
 
  Results: Decision items 1512-D04 
 
1512-M04 Rebecca Daprato/  Mobile Launch Platform/Vehicle Assembly Building Area 
 Geosyntec (SWMU 056) 
  Goal: Present biosparge barrier expansion design details. 
 
  Discussion:  MLPV site background:  A dissolved chlorinated 
volatile organic compound (CVOC) plume following groundwater 
flow to northeast, towards wetlands, is present.  The existing 
biosparge barrier treats the area with VC concentrations greater than 
NADC.  Based on historic DPT groundwater sampling and recent 
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monitoring well sampling results, the VC NADC plume (31 to 45 ft 
BLS) expands to the northwest past the existing biosparge barrier.  
The corrective action objective (CAO) is to mitigate potential 
discharge of groundwater impacted with VC greater than NADC.  
The interim measure (IM) objective is to expand the biosparge 
barrier to treat area where VC is present above NADC to northwest 
of the existing biosparge barrier. 
 
  Propose installation of 6 additional biosparge wells (20 ft ROI, 
approximately 30 ft apart) and use existing system to operate 
concurrently with existing biosparge barrier.  Propose installation of 
two upgradient and two downgradient monitoring wells (screened 35 
to 40 and 40 to 45 ft BLS). 
 
  Proposed biosparge wells be constructed of 2" polyvinyl chloride 
(PVC) with 24" Schumasoil screens, 20/30 filter packs, and 3-foot 
bentonite seals.  A manifold is to be constructed to house the 
biosparge wells’ flow and pressure gauges.  Portions of the piping 
installed between the equipment shed and manifold proposed to be 
installed via direction drilling below road.   
 
  The additional biosparge wells (Leg 5) will be added to the 
operational zone for the existing biosparge system.  System will 
operate in zones: 2 hours each; Zone 1 (Biosparge Legs 1, 2, and 5), 
Zone 2 (as Air sparge Leg 3), and Zone 3 (as Air sparge Leg 4).  
Operation and Maintenance (O&M) will be performed one day 
following construction completion and then transition to monthly.   
 
  Sampling of newly installed monitoring wells will consist of 
baseline, 1st month, and quarterly sampling, thereafter.  Monitoring 
wells proposed to be constructed of ¾" PVC, 10-slot screen with 
2.5-ft Geoinsight bentonite sleeve. 
 
  Capital cost: $108,000 and annual operation: $18,000.  Total 
implementation cost with one year of monitoring: $126,000. 
 
  Test consensus on biosparge well expansion, sampling plan, and 
O&M. 
 
  Results: Decision items 1512-D05 
 
1512-M05 Joseph Bartlett/ Vertical Processing Facility (SWMU077) 
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Pipe Sizing and Friction Loss Calculations 
Mobile Launch Platform/Vehicle Assembly Building Biosparge Barrier Expansion Interim 
Measure Work Plan 
 
The biosparge system expansion is designed with 6 biosparge wells that will be operated in 
combination with 25 existing biosparge wells for a total of 31 biosparge wells operating as 
part of a single zone (Zone 1).  Zone 1 will be composed of Leg 5 (new biosparge barrier) 
and Leg 1 and Leg 2 (separate Legs of existing biosparge barrier).  The calculations to 
operate the expanded Zone 1 are provided below.    
 
Zone 1 Operation 
 
Summary:  The biosparge barrier will be expanded to include 6 new biosparge wells with 24-
inch, 40-micron SCHUMASOIL© screens with a maximum depth of approximately 50 feet 
below land surface (ft BLS).  There are 25 existing biosparge wells with 2.5-foot, 0.010 slot 
screens installed to a maximum depth between approximately 49.9 and 50.9 ft BLS that will be 
operate simultaneously with the newly installed biosparge wells.  Each of the newly installed 
biosparge wells will be have individual lines that connect to a manifold. 
 
Design Radius of Influence:  The design radius of influence is 20 ft for all the newly installed 
biosparge wells. 
 
Design Air Flow Rate:  It is anticipated the system will operate with a design flow rate of 3 to 5 
cubic feet per minute (cfm) per biosparge well with a total flow rate range of 93 to 155 cfm for 
the entirety of the expanded zone (39 to 65 cfm for Leg 1, 36 to 60 cfm for Leg 2, and 18 to 30 
cfm for Leg 5).   
 
Water Column Pressure Requirement – Leg 1 and Leg 2:   
 
Depth to groundwater conservatively estimated    = 0 ft 
Max depth to top of well screen in Leg 1 or Leg 2    =  48.4 ft 
Thickness of water column in Leg 1 or Leg 2    =   48.4 ft 
 
Head pressure 
Leg 1 or 2 =  48.4 ݂ݐ ∗ 12 ௜௡௙௧ ∗ 0.036127
௣௦௜
௜௡. ுమை =    21 psi 
  
Water Column Pressure Requirement – Leg 5:   
 
Depth to groundwater conservatively estimated    = 0 ft 
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Max depth to top of well screen in Leg 5     =  48 ft 
Thickness of water column in Leg 5      =   48 ft 
 
Head pressure 
Leg 5 =  48 ݂ݐ ∗ 12 ௜௡௙௧ ∗ 0.036127
௣௦௜
௜௡. ுమை =     20.8 psi 
 
Maximum Air Friction Loss in Piping Run:   
 
Attachment A presents the calculations for the maximum air friction loss for the expanded Zone 
1 that includes calculations for Leg 1, Leg 2, and Leg 5.  For the existing biosparge system, Leg 
1 for contains biosparge wells ASW01 to ASW13 and Leg 2 contains biosparge wells ASW14 to 
ASW25.  Leg 5 will contain six biosparge wells (ASW26 to ASW31).   
 
Pressure loss coefficients for air in PVC pipe were not readily available, so to be conservative, 
the pressure loss coefficients for galvanized pipes from the Gast Manufacturing Air Pipe Friction 
Loss Table (Appendix B; Table 1) were used for all straight pipe lengths.  Since equivalent pipe 
lengths were readily available for PVC pipe fittings (Gast Manufacturing Appendix B, Table 3), 
those values were used for the PVC fittings present in the system.   
 
The existing portions of the sparge system (Leg 1 and Leg 2) were constructed using ABS 
thermoplastic pipe; therefore, the use of readily available pressure loss values for comparable 
pipe (Chem-Aire pipe) were investigated (Table V and Table VI of Engineering and Design 
Document from Chem-Aire).  To be conservative and consistent, it was decided that for straight 
line piping, the loss coefficients for galvanized piping would be used.  For fittings, the equivalent 
pipe lengths for Chem-Air pipe fittings were used when available, and for PVC when not (e.g. 
reducers). 
 
Each newly installed biosparge well will be piped individually from the manifold.  Friction 
losses from the equipment shed to the manifold will be calculated as the same for each well.  The 
maximum friction loss will come from the most distal well head from the manifold location. 
 
Friction loss for each piping section was calculated based on the air flow rate, piping material, 
piping diameter, and additional hardware losses within the section.   
 
Leg 5 Friction Loss Calculations 
 
For the expansion piping (Leg 5), friction losses were calculated for: (i) the main header piping 
(2-inch) which extends from the equipment shed to the manifold; (ii) the manifold; (iii) the 
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piping to the individual biosparge wells ASW26 through ASW31; and iv) and the biosparge well 
head and well.   
 
Maximum friction loss through piping from equipment shed through manifold: 
 
Conservative estimated friction loss within equipment shed:   3.0 psi 
 
From shed to manifold: 
2″ Sch. 80 PVC run from shed to manifold =   290 ft 
 90° elbow: 4 ݁ܽ ∗ 6 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =    24 ft 
   
Total:        314 ft 
 
 Pressure drop / 10 ft of 2-inch pipe (in ܪଶܱ) = 0.21 @ 30 cfm 
 (0.21 value from Lookup Values for Friction Loss in Galvanized Steel Pipe) 
 
 ଷଵସ ௙௧ଵ଴ ௙௧ ∗ 0.21 ݅݊ ܪଶܱ ∗  
଴.଴ଷ଺ଵଶ଻ ௣௦௜
ଵ ௜௡ ுమை  =      0.24 psi 
  
Galvanized manifold piping prior to splitting flow in half within manifold: 
 2″ Galvanized pipe =      5 ft 
 Tee (through): 1 ݁ܽ ∗ 3.5 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =   3.5 ft  
  
Total:        8.5 ft 
 
 Pressure drop / 10 ft of 2-inch pipe (in ܪଶܱ) = 0.21 @ 30 cfm 
 (0.21 value from Lookup Values for Friction Loss in Galvanized Steel Pipe) 
 
 ଼.ହ ௙௧ଵ଴ ௙௧ ∗ 0.21 ݅݊. ܪଶܱ ∗  
଴.଴ଷ଺ଵଶ଻ ௣௦௜
ଵ ௜௡ ுమை  =      0.01 psi 
 
Galvanized manifold piping after splitting flow in half within the manifold: 
 2″ Galvanized pipe =      5 ft 
 90° elbow: 1 ݁ܽ ∗ 5 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =    5 ft 
 Tee (through): 1 ݁ܽ ∗ 3.5 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =   3.5 ft  
 Tee (branch): 1 ݁ܽ ∗ 10.5 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =   10.5 ft  
 Reducer: 1 ݁ܽ ∗ 8 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =   8 ft 
  
Total:        32.0 ft 
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 Pressure drop / 10 ft of 2-inch pipe (in ܪଶܱ) = 0.10 @ 15 cfm 
 (0.10 value from Lookup Values for Friction Loss in Galvanized Steel Pipe) 
 
 ଷଶ.଴ ௙௧ଵ଴ ௙௧ ∗ 0.10 ݅݊. ܪଶܱ ∗  
଴.଴ଷ଺ଵଶ଻ ௣௦௜
ଵ ௜௡ ுమை  =      0.01 psi 
 
Galvanized manifold for each biosparge well: 
 1″ Galvanized pipe =      2 ft 
 Tee (branch): 2 ݁ܽ ∗ 5 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =   10 ft  
 Gate Valve: 1 ݁ܽ ∗ 0.70 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =   0.70 ft 
 Ball Valve: 1 ݁ܽ ∗ 0.27 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =   0.27 ft  
 
Total:        13.0 ft 
 
 Pressure drop / 10 ft of 1-inch pipe (in ܪଶܱ) = 0.21 @ 5 cfm 
 (0.21 value from Lookup Values for Friction Loss in Galvanized Steel Pipe) 
 
 ଵଷ.଴ ௙௧ଵ଴ ௙௧ ∗ 0.21 ݅݊. ܪଶܱ ∗  
଴.଴ଷ଺ଵଶ଻ ௣௦௜
ଵ ௜௡ ௪.௚.  =      0.01 psi 
 
 
Total friction loss from equipment shed through manifold (psi):  
3.0 + 0.24 + 0.01 + 0.01 + 0.01 =       3.3 psi 
 
Maximum friction loss through piping from manifold to most distal well in Leg 5 (ASW31): 
 
From manifold to most distal well in Zone 1 (ASW31): 
1″ Sch. 80 PVC run from manifold to well =   90 ft 
 90° elbow: 2 ݁ܽ ∗ 2.25 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ (ܸܲܥ ݌݅݌݁) =  4.50 ft 
   
Total:        94.5 ft 
 
 Pressure drop / 10 ft of 1-inch pipe (psi) = 0.21 @ 5 cfm 
(0.21 value from Lookup Values for Friction Loss in Galvanized Steel Pipe) 
 
 ଽସ.ହ ௙௧ଵ଴ ௙௧ ∗ 0.21 ݅݊. ܪଶܱ ∗  
଴.଴ଷ଺ଵଶ଻ ௣௦௜
ଵ ௜௡ ுమை  =      0.07 psi 
 
Maximum friction loss through biosparge well head and well for Leg 5 (ASW31): 
Through 1-inch well head components to bottom of 2-inch well: 
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2″ Sch. 40 PVC well=       48 ft 
 Tee (branch - 2″): 1 ݁ܽ ∗ 10.5 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =  10.5 ft 
Check valves (1″):  1 ݁ܽ ∗ 9 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =   9 ft 
Reducer (1″):   1 ݁ܽ ∗ 2.5 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =   2.5 ft 
   
Total 1-inch:       11.5 ft 
Total 2-inch:       58.5 
 
 Pressure drop / 10 ft of 1-inch pipe (psi) = 0.21 @ 5 cfm 
Pressure drop / 10 ft of 2-inch pipe (psi) = 0.10 @ 5 cfm 
(0.21 and 0.10 values from Lookup Values for Friction Loss in Galvanized Steel Pipe) 
 
 ቀଵଵ.ହ ௙௧ଵ଴ ௙௧ ∗ 0.21 ݅݊. ܪଶܱ +
ହ଼.ହ ௙௧
ଵ଴௙௧ ∗ 0.10 ݅݊. ܪଶܱቁ ∗  
଴.଴ଷ଺ଵଶ଻ ௣௦௜
ଵ ௜௡ ுమை  =  0.03 psi 
 
Leg 1 Friction Loss Calculations 
 
For the existing biosparge Legs (Leg 1 and Leg 2) friction losses were calculated for: (i) the 
main header piping (2″ ABS thermoplastic piping) that extends from the equipment shed to the 
1″ ABS thermoplastic piping that connects to the biosparge wells; (ii) the 1″ piping that extends 
from the main header piping (2″) to the biosparge wells; and (iii) the biosparge well head and 
well.   
 
When calculating the pressure loss through the piping header from the equipment shed to the 
most distal biosparge well (ASW13), it was assumed that each biosparge well would receive 5 
cfm of air; therefore, a total of 65 cfm of total air flow is assumed to be provided by the 
compressor to Leg 1.  A reduction in flow of 5 cfm occurs as the air flow passes by each 
biosparge well.  As such, the value for the pressure drop per 10-feet of 2″ header pipe between 
the equipment shed and the most distal biosparge well is adjusted to match the estimated flow at 
each biosparge well location.  The total pressure loss from the equipment shed to the start of the 
1″ transition piping between the piping header and biosparge well ASW13, was calculated by 
summing the pressure loss for each individual portion of the piping header between the shed and 
ASW13 (shed to ASW01, ASW01 to ASW02, etc.).   
 
Maximum friction loss from shed to 1″ transition for the most distal well in Leg 1 (ASW13): 
 
Conservative estimated friction loss within equipment shed:   3.0 psi 
 
From shed to most distal existing biosparge well transition: 
2″ header pipe from shed to ASW13 transition =   680 ft total 
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Tee (through): 12 ݁ܽ ∗ 4.3 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =   51.6 ft total  
45° elbow: 2 ݁ܽ ∗ 2.8 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =     5.60 ft total 
 90° elbow: 4 ݁ܽ ∗ 5.5 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =    22.0 ft total 
  
   
Total:        759.2 ft total 
 
 Pressure drop range / 10 ft of 2-inch pipe (psi) = 0.76 to 0.10 from 65 to 5 cfm 
 (pressure drop values from Lookup Values for Friction Loss in Galvanized Steel Pipe) 
 
 The calculation for friction loss was calculated using the following equation: 
 
 ா௤௨௜௩.௅௘௡௚௧௛ ௜௡ ௙௧ଵ଴ ௙௧ ∗ ܲݎ݁ݏݏݑݎ݁ ܦݎ݋݌ ݅݊. ܪଶܱ ∗  
଴.଴ଷ଺ଵଶ଻ ௣௦௜
ଵ ௜௡ ுమை  =  Pressure Drop in psi 
 
The friction loss was calculated for each portion of the 2″ header pipe between the 
equipment shed and each biosparge well for Leg 1. 
 
Total pressure loss from the equipment shed to the 1″ transition for the most distal well in 
Leg 1 (ASW13):         1.70 psi 
 
Total friction loss from equipment shed to 1″ transition for Leg 1 (psi):  
3.0 + 1.70 =          4.7 psi 
 
 
Maximum friction loss from the 1″ transition through most distal well in Leg 1 (ASW13): 
 
From Leg 1 transition to biosparge ASW13 well head: 
1″ pipe from header pipe to ASW13 =    12 ft total 
 90° elbow (1″): 1 ݁ܽ ∗ 5.5 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =   5.5 ft total 
 Reducer (1″): 1 ݁ܽ ∗ 8 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =   8 ft 
  
Total:        25.5 ft 
 
 Pressure drop / 10 ft of 1-inch pipe (in HଶO) = 0.21 @ 5 cfm 
 (0.21 value from Lookup Values for Friction Loss in Galvanized Steel Pipe) 
 
 ଶହ.ହ ௙௧ଵ଴ ௙௧ ∗ 0.21 ݅݊. ܪଶܱ ∗  
଴.଴ଷ଺ଵଶ଻ ௣௦௜
ଵ ௜௡ ுమை  =      0.02 psi 
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Friction loss through biosparge well head and well (ASW13): 
 
Through 1-inch well head components to bottom of 2-inch well: 
1″ Sch. 40 PVC well=       48.4 ft 
 Tee (branch): 1 ݁ܽ ∗ 6.0 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =   6.00 ft 
Gate valves: 1 ݁ܽ ∗ 1.0 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =    1.00 ft 
   
Total 1-inch:       7.0 ft 
 
 Pressure drop / 10 ft of 1-inch pipe (psi) = 0.21 @ 5 cfm 
 (0.21 value from Lookup Values for Friction Loss in Galvanized Steel Pipe) 
 
 ହହ.ସ ௙௧ଵ଴ ௙௧ ∗ 0.21 ݅݊. ܪଶܱ ∗  
଴.଴ଷ଺ଵଶ଻ ௣௦௜
ଵ ௜௡ ுమை  =      0.04 psi 
 
Leg 2 Friction Loss Calculations 
 
For the existing biosparge Legs (Leg 1 and Leg 2) friction losses were calculated for: (i) the 
main header piping (2″ ABS thermoplastic piping) that extends from the equipment shed to the 
1″ ABS thermoplastic piping that connects to the biosparge wells; (ii) the 1″ piping that extends 
from the main header piping (2″) to the biosparge wells; and (iii) the biosparge well head and 
well.  Friction losses for Leg 2 were calculated the same as was done for Leg 1, and the 
calculations for friction loss within both the 1″ transition from the header pipe to the most distal 
biosparge well and the biosparge well heads and wells are the same for both Leg 2 and Leg 1; 
therefore, the calculations are not repeated in this section. 
 
Maximum friction loss from shed to 1″ transition for the most distal well in Leg 2 (ASW25): 
 
Conservative estimated friction loss within equipment shed:   3.0 psi 
 
From shed to furthest existing biosparge well transition: 
2″ pipe from shed to ASW25 =     863 ft total 
 Tee (through): 11 ݁ܽ ∗ 4.3 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =   47.3 ft total 
45° elbow: 2 ݁ܽ ∗ 2.8 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =     5.60 ft total 
 90° elbow: 4 ݁ܽ ∗ 5.5 ݁ݍݑ݅ݒ݈ܽ݁݊ݐ ݂ݐ =    22.0 ft total 
   
Total:        938 ft 
 
 Pressure drop / 10 ft of 2-inch pipe (psi) = 0.67 to 0.10 from 60 to 5 cfm 
 (pressure drop values from Lookup Values for Friction Loss in Galvanized Steel Pipe) 
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See Leg 1 for details on how the pressure loss was calculated. 
 
Total pressure loss from the equipment shed to the 1″ transition for the most distal well in 
Leg 2 (ASW25):        1.95 psi 
 
Total friction loss from equipment shed to 1″ transition for Leg 2 (psi):  
3.0 + 1.70 =          4.95 psi 
 
Maximum friction loss from the 1″ transition through most distal well in Leg 2 (ASW25): 
 
 Same value as Leg 1:      0.02 psi 
 
Friction loss through biosparge well head and well (ASW25): 
 
Same value as Leg 1:      0.04 psi 
 
Total Pressure Losses 
 
The total pressure loss for each zone is the summation of the: (i) water column pressure; (ii) 
pressure loss in equipment shed; (iii) pressure loss through manifold (as applicable); (iv) 
pressure loss through all piping; (v) pressure loss in most distal biosparge well head and well; 
and (vi) pressure loss due to the well screen (assumed to be 0.10 psi). 
 
Total Pressure Requirement: 
 
 Leg 5 
Pressure Loss 
(psi) 
Leg 1 
Pressure Loss 
(psi) 
Leg 2 
Pressure Loss 
(psi) 
Water column 20.8 21.0 21.0 
Equipment Shed 3.0 3.0 3.0 
Piping Frictional Loss to Transitions 0.24 1.70 1.95 
Manifold Loss 0.03 NA NA 
Piping Frictional Loss to Wellheads 0.07 0.02 0.02 
Biosparge wellhead and well 0.03 0.04 0.04 
Well screen exit  0.10 0.10 0.10 
Total  24.3 25.8 26.1 
Total with a 10% degradation 
factor 26.7 28.4 28.7 
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Based upon the total design flow of 155 cfm and maximum design pressure of 28.7 psi, the 
existing air compressor, a Rietschle C-DLR 300 (25 hp, 60 Hz; capable of operating at 190 cfm 
against a pressure of 31.9 psi), is capable of operating Leg 1, 2, and 5 simultaneously (25 
existing biosparge wells and the 6 additional wells).   
    
ATTACHMENT A 
Leg 1 Leg 2 Leg 5 Zone 1 Leg 1 Leg 2 Leg 5
Number of Wells 13 12 6 31 21.0 21.0 20.8
Total Design Flow (cfm) 65.0 60.0 30.0 155 3.00 3.00 3.00
Well Design Flow Rate (cfm) 5.0 5.0 5.0 5.0 1.70 1.95 0.24
Design Compressor Pressure (psi) 31.9 31.9 31.9 31.9 --- --- 0.03
0.02 0.02 0.07
0.04 0.04 0.03
0.1 0.1 0.1
25.8 26.1 24.3
28.4 28.7 26.7
Shed to Manifold (Leg 5) Shed Comp. to Manifold (PVC)
Manifold Pre-Split 
(Galvanized)
Manifold Split
(Galvanized)
Manifold for ASW31 
(Galvanized)
Air Flow Rate (cfm) 0.0 30.0 30.0 15.0 5.0
Pipe Diameter (in) 2 2 2 2 1
Pressure drop/10 ft pipe (in H2O) - 0.21 0.21 0.10 0.21
Approximate Pipe Length (ft) 0 290 5 5 2
# of 45 Degree Elbows 0 0 0 0 0
Equivalent Pipe Length per 45 Elbow (ft) - 2.50 - - -
Equivalent Pipe Length (ft) - 0 - - -
# of 90 Degree Elbows 0 4 0 1 0
Equivalent Pipe Length per 90 Elbow (ft) - 6.00 5 5 3
Equivalent Pipe Length (ft) - 24 0 5 0
# of Tees (through) 0 0 1 1 0
Equivalent Pipe Length per Tee (ft) - 4.30 3.5 3.5 2
Equivalent Pipe Length (ft) - 0 3.5 3.5 0
# of Tees (branch) 0 0 0 1 2
Equivalent Pipe Length per Tee (ft) - 1.00 10.5 10.5 5
Equivalent Pipe Length (ft) - 0 0 10.5 10
# of Ball Valves (fully opened) 0 0 0 0 0
Equivalent Pipe Length per Ball Valve (ft) - - - - 0.3
Equivalent Pipe Length (ft) - - - - 0
# of Gate Valves (fully opened) 0 0 0 0 1
Equivalent Pipe Length per Gate Valve (ft) - 1.00 1.5 1.5 0.7
Equivalent Pipe Length (ft) - 0 0 0 0.7
# of Ball Valves 0 0 0 0 1
Equivalent Pipe Length per Ball Valve (ft) - - 0.60 0.60 0.27
Equivalent Pipe Length (ft) - - 0 0 0.27
# of Reducers 0 0 0 1 0
Equivalent Pipe Length per Reducer (ft) - 8 8 8 2.5
Equivalent Pipe Length (ft) - 0 0 8 0
Total Equivalent Length (ft) - 314.0 8.5 32.0 13.0
Friction Loss (in H2O) - 6.53 0.18 0.32 0.27
Friction loss (psi) 3.00 0.24 0.01 0.01 0.01
Note: Number of 2" and 1" components estimated assuming that most distal point will be connected to a flow meter on the top row of NEMA enclosure
Leg 5 (Manifold [M] to ASWs) - PVC Lines M to ASW26 M to ASW27 M to ASW28 M to ASW29 M to ASW30 M to ASW31 Expansion Biosparge Well ASW31
Air Flow Rate (cfm) 5.0 5.0 5.0 5.0 5.0 5.0 Air Flow Rate (cfm) 5.0
Pipe Diameter (in) 1 1 1 1 1 1 Pipe Diameter (in) 1.0
Pressure drop/10 ft pipe (in H2O) 0.21 0.21 0.21 0.21 0.21 0.21 Friction loss/10 ft pipe (in H2O) 0.21
Conservative Pipe Length (ft) 40 20 20 40 65 90 Number of reducers (1-inch) 1
No of through tees 0 0 0 0 0 0 Equivalent pipe length per ball valve (ft) 2.5
Equivalent pipe length per tee (ft) 1.70 1.70 1.70 1.70 1.70 1.70 Length (ft) 2.50
Length (ft) 0 0 0 0 0 0 Number of check valves (1-inch) 1
No of branch tees 0 0 0 0 0 0 Equivalent pipe length per check valve (ft) 9.0
Equivalent pipe length per tee (ft) 1.00 1.00 1.00 1.00 1.00 1.00 Length (ft) 9
Length (ft) 0 0 0 0 0 0 Total Equivalent Length (ft) for 1" 11.5
Number of Gate Valves (fully open) 0 0 0 0 0 0 Friction loss (in H2O) 0.2
Equivalent pipe length per valve (ft) 1.00 1.00 1.00 1.00 1.00 1.00 Length of well (assumed Galvanized) 48
Length (ft) 0 0 0 0 0 0 Pipe Diameter (in) 2
Number of 45 degree elbows 0 0 0 0 0 0 Pressure drop/10 ft pipe (in H2O) 0.10
Equivalent pipe length per elbow (ft) 1.40 1.40 1.40 1.40 1.40 1.40 No of branch tees (2-inch) 1
Length (ft) 0 0 0 0 0 0 Equivalent pipe length per tee (ft) 10.5
Number of 90 degree elbows 2 2 2 2 2 2 Length (ft) 10.5
Equivalent pipe length per elbow 2.25 2.25 2.25 2.25 2.25 2.25 Total Equivalent Length (ft) for 2" 58.5
Length (ft) 4.5 4.5 4.5 4.5 4.5 4.5 Friction loss (in H2O) 0.59
Total Equivalent Length (ft) 45 25 25 45 70 94.5 TOTAL Friction loss (psi) 0.03
Friction loss (in H2O) 0.9 0.5 0.5 0.9 1.5 2.0
Friction loss (psi) 0.03 0.02 0.02 0.03 0.05 0.07
Note: Assume that each ASW is 20 ft from the other, and that the nearest ASWs are 20 ft from the manifold. Also, that the trench is 20 ft from the ASWs
Appendix B - Pipe Size and Head Loss Calculations
Orange indicates that the value is entered manually
Water Column (psi)
Piping Frictional Loss to Wellheads(psi)
Biosparge Well Head (psi) 
Well screen exit loss (psi)
Total Pressure (psi)
Total Pressure with 10% degradation factor (psi)
Shed Loss (psi)
Manifold Loss (psi)
Piping Frictional Loss  to Transtions (psi)
S to ASW01 ASW01 to ASW02 ASW02 to ASW03 ASW03 to ASW04 ASW04 to ASW05 ASW05 to ASW06 ASW06 to ASW07 ASW07 to ASW08 ASW08 to ASW09 ASW09 to ASW10 ASW10 to ASW11 ASW11 to ASW12 ASW12 to ASW13 To Most Distal Existing Biosparge Well ASW13
Air Flow Rate (cfm) 65.0 60.0 55.0 50.0 45.0 40.0 35.0 30.0 25.0 20.0 15.0 10.0 5.0 Air Flow Rate (cfm) 5.0
Pipe Diameter (in) 2 2 2 2 2 2 2 2 2 2 2 2 2 Pipe Diameter (in) 1.0
Pressure drop/10 ft pipe (in H2O) 0.76 0.67 0.57 0.48 0.41 0.34 0.28 0.21 0.14 0.10 0.10 0.10 0.10 Friction loss/10 ft pipe (in H2O) 0.21
Conservative Pipe Length (ft) 500 15 15 15 15 15 15 15 15 15 15 15 15 680.0 Number of gate valves 1
No of through tees 0 1 1 1 1 1 1 1 1 1 1 1 1 12.0 Equivalent pipe length per ball valve (ft) 1.0
Equivalent pipe length per tee (ft) 4.30 4.30 4.30 4.30 4.30 4.30 4.30 4.30 4.30 4.30 4.30 4.30 4.30 Length (ft) 1.00
Length (ft) 0 4.3 4.3 4.3 4.3 4.3 4.3 4.3 4.3 4.3 4.3 4.3 4.3 51.6 No of branch tees 1
No of branch tees 0 0 0 0 0 0 0 0 0 0 0 0 0 0.0 Equivalent pipe length per tee (ft) 6.0
Equivalent pipe length per tee (ft) 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00 Length (ft) 6
Length (ft) 0 0 0 0 0 0 0 0 0 0 0 0 0 0.0 Number of check valves 0
Number of Gate Valves (fully open)* 0 0 0 0 0 0 0 0 0 0 0 0 0 0.0 Equivalent pipe length per check valve (ft) 9.0
Equivalent pipe length per valve (ft) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 Length (ft) 0
Length (ft) 0 0 0 0 0 0 0 0 0 0 0 0 0 0.0 Length of well (assumed Galvanized) 48.4
Number of 45 degree elbows 2 0 0 0 0 0 0 0 0 0 0 0 0 2.0 Pipe Diameter (in) 1
Equivalent pipe length per elbow (ft) 2.80 2.80 2.80 2.80 2.80 2.80 2.80 2.80 2.80 2.80 2.80 2.80 2.80 Pressure drop/10 ft pipe (in H2O) 0.21
Length (ft) 5.6 0 0 0 0 0 0 0 0 0 0 0 0 5.6 Friction loss (in H2O) 1.02
Number of 90 degree elbows 4 0 0 0 0 0 0 0 0 0 0 0 0 4.0 Total Equivalent Length (ft) 7.0
Equivalent pipe length per elbow 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50 Friction loss (in H2O) 1.2
Length (ft) 22 0 0 0 0 0 0 0 0 0 0 0 0 22.0 Friction loss (psi) 0.04
Number of reducers 0 0 0 0 0 0 0 0 0 0 0 0 0 0.0
Equivalent pipe length per elbow 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00
Length (ft) 0 0 0 0 0 0 0 0 0 0 0 0 0 0.0
Total Equivalent Length (ft) 528 19 19 19 19 19 19 19 19 19 19 19 19 759.2
Friction loss (in H2O) 40.2 1.3 1.1 0.9 0.8 0.7 0.5 0.4 0.3 0.2 0.2 0.2 0.2 47.0
Friction loss (psi) 1.45 0.05 0.04 0.03 0.03 0.02 0.02 0.01 0.01 0.01 0.01 0.01 0.01 1.70
Air Flow Rate (cfm) 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0
Pipe Diameter (in) 1 1 1 1 1 1 1 1 1 1 1 1 1
Pressure drop/10 ft pipe (in H2O) 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21
Conservative Pipe Length (ft) 12 12 12 12 12 12 12 12 12 12 12 12 12
No of through tees 0 0 0 0 0 0 0 0 0 0 0 0 0
Equivalent pipe length per tee (ft) 1.70 1.70 1.70 1.70 1.70 1.70 1.70 1.70 1.70 1.70 1.70 1.70 1.70
Length (ft) 0 0 0 0 0 0 0 0 0 0 0 0 0
No of branch tees (1") 1 1 1 1 1 1 1 1 1 1 1 1 0
Equivalent pipe length per tee (ft) 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00
Length (ft) 12 12 12 12 12 12 12 12 12 12 12 12 0
Number of Gate Valves (fully open)* 0 0 0 0 0 0 0 0 0 0 0 0 0
Equivalent pipe length per valve (ft) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Length (ft) 0 0 0 0 0 0 0 0 0 0 0 0 0
Number of 45 degree elbows 0 0 0 0 0 0 0 0 0 0 0 0 0
Equivalent pipe length per elbow (ft) 1.40 1.40 1.40 1.40 1.40 1.40 1.40 1.40 1.40 1.40 1.40 1.40 1.40
Length (ft) 0 0 0 0 0 0 0 0 0 0 0 0 0
Number of 90 degree elbows (1") 0 0 0 0 0 0 0 0 0 0 0 0 1
Equivalent pipe length per elbow 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50
Length (ft) 0 0 0 0 0 0 0 0 0 0 0 0 5.5
Number of reducers (1") 1 1 1 1 1 1 1 1 1 1 1 1 1
Equivalent pipe length per elbow 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00
Length (ft) 8 8 8 8 8 8 8 8 8 8 8 8 8
Total Equivalent Length (ft) 32 32 32 32 32 32 32 32 32 32 32 32 25.5
Friction loss (in H2O) 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.5
Friction loss (psi) 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02
S to ASW01 S to ASW02 S to ASW03 S to ASW04 S to ASW05 S to ASW06 S to ASW07 S to ASW08 S to ASW09 S to ASW10 S to ASW11 S to ASW12 S to ASW13
Friction loss (in H2O) 40.9 42.2 43.3 44.2 45.0 45.7 46.2 46.6 46.9 47.1 47.2 47.4 47.5
Friction loss (psi) 1.48 1.52 1.56 1.60 1.63 1.65 1.67 1.68 1.69 1.70 1.71 1.71 1.72
Transition to 
Well Head 
(1" piping)
Leg 1 (Shed [S] to ASWs) - Chemair Lines
Total - 1"
Shed to 1" 
Tranistion 
(2" piping)
Total - 2"
Total - Leg 1
S to ASW14 ASW14 to ASW15 ASW15 to ASW16 ASW16 to ASW17 ASW17 to ASW18 ASW18 to ASW19 ASW19 to ASW20 ASW20 to ASW21 ASW21 to ASW22 ASW22 to ASW23 ASW23 to ASW24 ASW24 to ASW25 To Most Distal Existing Biosparge Well ASW25
Air Flow Rate (cfm) 60.0 55.0 50.0 45.0 40.0 35.0 30.0 25.0 20.0 15.0 10.0 5.0 Air Flow Rate (cfm) 5.0
Pipe Diameter (in) 2 2 2 2 2 2 2 2 2 2 2 2 Pipe Diameter (in) 1.0
Pressure drop/10 ft pipe (in H2O) 0.67 0.57 0.48 0.41 0.34 0.28 0.21 0.14 0.10 0.10 0.10 0.10 Friction loss/10 ft pipe (in H2O) 0.21
Conservative Pipe Length (ft) 698 15 15 15 15 15 15 15 15 15 15 15 863.0 Number of gate valves 1
No of through tees 0 1 1 1 1 1 1 1 1 1 1 1 11.0 Equivalent pipe length per ball valve (ft) 1.0
Equivalent pipe length per tee (ft) 4.30 4.30 4.30 4.30 4.30 4.30 4.30 4.30 4.30 4.30 4.30 4.30 Length (ft) 1.00
Length (ft) 0 4.3 4.3 4.3 4.3 4.3 4.3 4.3 4.3 4.3 4.3 4.3 47.3 No of branch tees 1
No of branch tees 0 0 0 0 0 0 0 0 0 0 0 0 0.0 Equivalent pipe length per tee (ft) 6.0
Equivalent pipe length per tee (ft) 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00 Length (ft) 6
Length (ft) 0 0 0 0 0 0 0 0 0 0 0 0 0.0 Number of check valves 0
Number of Gate Valves (fully open)* 0 0 0 0 0 0 0 0 0 0 0 0 0.0 Equivalent pipe length per check valve (ft) 9.0
Equivalent pipe length per valve (ft) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 Length (ft) 0
Length (ft) 0 0 0 0 0 0 0 0 0 0 0 0 0.0 Length of well (assumed Galvanized) 48.4
Number of 45 degree elbows 2 0 0 0 0 0 0 0 0 0 0 0 2.0 Pipe Diameter (in) 1
Equivalent pipe length per elbow (ft) 2.80 2.80 2.80 2.80 2.80 2.80 2.80 2.80 2.80 2.80 2.80 2.80 Pressure drop/10 ft pipe (in H2O) 0.21
Length (ft) 5.6 0 0 0 0 0 0 0 0 0 0 0 5.6 Friction loss (in H2O) 1.02
Number of 90 degree elbows 4 0 0 0 0 0 0 0 0 0 0 0 4.0 Total Equivalent Length (ft) 7.0
Equivalent pipe length per elbow 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50 Friction loss (in H2O) 1.2
Length (ft) 22 0 0 0 0 0 0 0 0 0 0 0 22.0 Friction loss (psi) 0.04
Number of reducers 0 0 0 0 0 0 0 0 0 0 0 0 0.0
Equivalent pipe length per elbow 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00
Length (ft) 0 0 0 0 0 0 0 0 0 0 0 0 0.0
Total Equivalent Length (ft) 726 19 19 19 19 19 19 19 19 19 19 19 938
Friction loss (in H2O) 48.5 1.1 0.9 0.8 0.7 0.5 0.4 0.3 0.2 0.2 0.2 0.2 53.9
Friction loss (psi) 1.75 0.04 0.03 0.03 0.02 0.02 0.01 0.01 0.01 0.01 0.01 0.01 1.95
Air Flow Rate (cfm) 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0
Pipe Diameter (in) 1 1 1 1 1 1 1 1 1 1 1 1
Pressure drop/10 ft pipe (in H2O) 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21
Conservative Pipe Length (ft) 12 12 12 12 12 12 12 12 12 12 12 12
No of through tees 0 0 0 0 0 0 0 0 0 0 0 0
Equivalent pipe length per tee (ft) 1.70 1.70 1.70 1.70 1.70 1.70 1.70 1.70 1.70 1.70 1.70 1.70
Length (ft) 0 0 0 0 0 0 0 0 0 0 0 0
No of branch tees (1") 1 1 1 1 1 1 1 1 1 1 1 0
Equivalent pipe length per tee (ft) 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00 12.00
Length (ft) 12 12 12 12 12 12 12 12 12 12 12 0
Number of Gate Valves (fully open)* 0 0 0 0 0 0 0 0 0 0 0 0
Equivalent pipe length per valve (ft) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Length (ft) 0 0 0 0 0 0 0 0 0 0 0 0
Number of 45 degree elbows 0 0 0 0 0 0 0 0 0 0 0 0
Equivalent pipe length per elbow (ft) 1.40 1.40 1.40 1.40 1.40 1.40 1.40 1.40 1.40 1.40 1.40 1.40
Length (ft) 0 0 0 0 0 0 0 0 0 0 0 0
Number of 90 degree elbows (1") 0 0 0 0 0 0 0 0 0 0 0 1
Equivalent pipe length per elbow 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50 5.50
Length (ft) 0 0 0 0 0 0 0 0 0 0 0 5.5
Number of reducers (1") 1 1 1 1 1 1 1 1 1 1 1 1
Equivalent pipe length per elbow 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00
Length (ft) 8 8 8 8 8 8 8 8 8 8 8 8
Total Equivalent Length (ft) 32 32 32 32 32 32 32 32 32 32 32 25.5
Friction loss (in H2O) 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.5
Friction loss (psi) 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02
S to ASW14 S to ASW15 S to ASW16 S to ASW17 S to ASW18 S to ASW19 S to ASW20 S to ASW21 S to ASW22 S to ASW23 S to ASW24 S to ASW25
Friction loss (in H2O) 49.1 50.2 51.2 52.0 52.6 53.2 53.6 53.8 54.0 54.2 54.4 54.5
Friction loss (psi) 1.78 1.82 1.85 1.88 1.90 1.92 1.94 1.95 1.95 1.96 1.97 1.97Total - Leg 2
Leg 2 (Shed [S] to ASWs) - Chemair Lines
Total - 1"
Total - 2"
Transition to 
Well Head 
(1" piping)
Shed to 1" 
Tranistion 
(2" piping)
